

STATUS OF PROJECTS IN EXECUTION – FY06
SOPE
REGION: AFRICA
COUNTRY: SENEGAL

Operations Policy and Country Services
SEPTEMBER 19, 2006



Report on the Status of Projects in Execution - FY06
SOPE
Region: Africa
Country: Senegal

Introduction

The Status of Projects in Execution (SOPE) Report for FY06 provides information on all IBRD/IDA projects that were active on June 30, 2006.

The World Bank has issued a SOPE Report every year as an internal communication to the Board of Executive Directors. In accordance with the Bank's revised disclosure policy, since FY02, the SOPE Report is available to the public.

The report is intended to bridge the gap in information available to the public between the Project Appraisal Document, disclosed after the Bank approves a project, and the Implementation Completion Report, disclosed after the project closes.

In addition to the project progress description, the FY06 SOPE report¹ contains project level comparisons of disbursement estimates and actual disbursements, and a table showing the loan/credit/grant amount and disbursements to date for all active projects.

¹ Notes:

- Amounts for Projects in currencies other than U.S. dollars may not match exactly due to exchange rate fluctuations over the life of the project.
- Disbursement graphs are not included for Development Policy Loans, which provide quick-disbursing external financing to support policy and institutional reforms. For these loans, funds are disbursed in one or more stages (tranches), released when the borrower complies with agreed conditions.
- Projects which are not yet effective may not have a planned disbursement schedule and thus may not include a graph.



Country: Senegal

Project Name (ID): Second Transport Sector Project (P002366)

Country: Senegal

Board Approval Date : 03/30/1999

Midterm Review Date : 05/22/2002

Closing Date : 06/30/2007

Loan/Credit/Grant Number : IDA-31830, IDA-3183A, IDA-Q0770, IDA-Q0771

Sector(s): Roads and highways (46%), Railways (22%), Ports, waterways and shipping (18%), Central government administration (14%)

Theme(s): Other urban development (P), Access to urban services and housing (P), Municipal governance and institution building (P), Export development and competitiveness (P)

Project Development Objectives:

The objectives are to: (a) strengthen institutional capacity, financial viability and operational efficiency of the agencies of the transport sector (b) encourage more direct private participation.


Progress toward achieving development objective(s):

The project development objectives are likely to be achieved. All the institutional reforms undertaken under the project have been completed. Almost all civil works contracts are completed. Private participation in the transport investment and management has increased. It is substantiated by the completion of Air Senegal privatization, the railway concessioning and Dakar-Ziguinchor maritime liaison. Over 50 Small and Medium Enterprises are now involved in routine maintenance for the road network. The Public Participation scheme is under preparation to support a toll road construction financing. The National strategy for rural transport has been adopted and privatization of the Dakar-Bamako international railway has been completed. The road network condition has improved for both paved and unpaved roads. 50 out of 65 rural districts are now connected to the core road network.

Lending Information/Disbursement Summary (USD millions, as of June 30 2006)

Loan/Credit/ Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-31830	Effective	74.13	56.98	16.33	0.00
IDA-3183A	Effective	20.39	20.09	0.00	0.00
IDA-Q0770	Closed	0.70	0.00	0.00	0.70
IDA-Q0771	Closed	1.30	0.00	0.00	1.30





Project Name (ID): SN-Priv Inv Promotion SIL (FY03) (P051609)

Country: Senegal

Board Approval Date : 05/20/2003

Midterm Review Date : 07/11/2006

Closing Date : 12/31/2008

Loan/Credit/Grant Number : IDA-37620, IDA-Q2720, IDA-Q2721

Sector(s): General industry and trade (43%), General public administration (25%), Telecommunications (15%), Postal services (10%), Compulsory pension and unemployment insurance (7%)

Theme(s): Regulation and competition policy (P), Export development and competitiveness (P), Legal institutions for a market economy (S), Tax policy and administration (S), Personal and property rights (S)

Project Development Objectives:

The objective is to increase the operational and financial performance of the public enterprise sector and selected utilities through privatization of assets and private sector participation in infrastructure and help create conditions that stimulate a sustained increase in private investment and achieve the 8% Gross Domestic Product growth target through an improved investment climate, greater private participation in economic activities, and policy and sector reforms.


Progress toward achieving development objective(s):

After a relatively slow start-up, the project made up considerable ground. Significant progress was registered in the sector reform area of postal, pensions and telecommunications and in investment promotion. A significant accomplishment in the investment climate component was the tax reform. Other activities also commenced in earnest including the tourism and music sectors and the matching grant facility in support of enterprise development.

Lending Information/Disbursement Summary (USD millions, as of June 30 2006)

Loan/Credit/ Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-37620	Effective	49.68	15.13	34.56	0.00
IDA-Q2720	Closed	1.60	0.00	0.00	1.60
IDA-Q2721	Closed	0.39	0.00	0.00	0.39





Project Name (ID): URBAN MOBILITY IMPROVEMENT PROJECT (P055472)

Country: Senegal

Board Approval Date : 05/25/2000

Midterm Review Date : 01/29/2004

Closing Date : 06/30/2007

Loan/Credit/Grant Number : IDA-33540, IDA-3354A, IDA-Q1580, JPN-25762

Sector(s): Roads and highways (64%), Railways (21%), Sub-national government administration (15%)

Theme(s): Access to urban services and housing (P), Other urban development (P), Pollution management and environmental health (S), Municipal governance and institution building (S)

Project Development Objectives:

The objective is to contribute to the improvement of the safety, efficiency and environmental quality of urban mobility in the Dakar metropolitan area, especially for the urban poor, and to improve road safety in Thies and Kaolack by promoting public transport services and ensuring the safe movement of pedestrians and road users.


Progress toward achieving development objective(s):

The project continues to make great progress towards achieving its development objectives and meeting expectations, even though some resettlement issues still need to be resolved. The majority of activities have been completed or are actively underway. While the bulk of infrastructure activities are being implemented and new buses for public transportation have been ordered, the Board of CETUD (Dakar Urban Transport Executive Council) and the Ministry of Transport agreed on re-focusing CETUD to its core business of sector management and institutional reforms. These decisions reinforce CETUD's key role as a global authority for urban transport management in the Greater Dakar Area and will facilitate the achievement of the development objective.

Lending Information/Disbursement Summary (USD millions, as of June 30 2006)

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-33540	Effective	73.30	34.59	38.23	0.00
IDA-3354A	Effective	3.43	3.39	0.00	0.00
IDA-Q1580	Closed	0.55	0.00	0.00	0.55
JPN-25762	Closed	0.38	0.16	0.00	0.22





Project Name (ID): SN-Long Term Water Sec SIL (FY01) (P041528)

Country: Senegal

Board Approval Date : 03/06/2001

Midterm Review Date : 01/13/2005

Closing Date : 12/31/2007

Loan/Credit/Grant Number : IDA-34700, IDA-3470A, IDA-Q1190, JPN-54215

Sector(s): Water supply (62%), Sewerage (20%), Sanitation (18%)

Theme(s): Regulation and competition policy (P), Pollution management and environmental health (P), Participation and civic engagement (P), Access to urban services and housing (P)

Project Development Objectives:

The objective is to achieve sustainable improvements in the delivery of urban water and sanitation services in unserved and low-income areas of Dakar and secondary cities.


Progress toward achieving development objective(s):

Progress toward achieving the development objective is substantial. Urban water services in Dakar have been already expanded to an additional 450,000 people, while the production capacity constraints have been removed with the commissioning of the new transmission line and the new treatment plant. Sewerage services are expanding: as of December 2005, 55,000 additional people (40% of the end-of-project target) have been connected to the sewerage networks. The on-site sanitation component received strong response from the population in peri-urban neighborhoods (60,000 sanitation facilities realized, representing 100% of the project target), and the program is fully supported by community organizations and local governments. The institutional reforms in the water and sanitation sector are also progressing well, with the signing of a 5-year extension of the successful lease contract with the private operator.

Lending Information/Disbursement Summary (USD millions, as of June 30 2006)

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-34700	Effective	134.89	75.39	58.80	0.00
IDA-3470A	Effective	9.16	9.07	0.00	0.00
IDA-Q1190	Closed	0.85	0.00	0.00	0.85
JPN-54215	Effective	0.73	0.07	0.65	0.00





Project Name (ID): Casamance Emergency Reconstruction Support Project - CERSP (P069207)

Country: Senegal

Board Approval Date : 09/09/2004

Midterm Review Date : 06/19/2006

Closing Date : 05/31/2008

Loan/Credit/Grant Number : IDA-39820, IDA-Q4260, JPN-26228

Sector(s): Roads and highways (50%), Other social services (25%), Health (15%), Primary education (10%)

Theme(s): Conflict prevention and post-conflict reconstruction (P), Rural services and infrastructure (P), Rural non-farm income generation (S), Social safety nets (S)

Project Development Objectives:

The project's objectives are to: (a) facilitate a speedy restoration in Casamance of a productive economic and social environment similar to that existing in the rest of Senegal; (b) lay the groundwork for sustainable long-term development in the region, while fully respecting its specificities


Progress toward achieving development objective(s):

The pace of implementation has significantly improved during the reporting period. So far, 120 classrooms, 3 maternities, and 50 health posts have been rehabilitated, thus contributing to the improvement of the economic and social environment in the regions of Ziguinchor and Kolda. In addition, a convention was signed on February 8, 2006, between The National Agency for Recovery of Social and Economic Activities in Casamance (ANRC), AGETIP (the public works agency) and AATR (the road works agency) in order to rehabilitate and reconstruct bridges, boat platforms and rural roads (400 km in Ziguinchor and 500 km in Kolda).

Lending Information/Disbursement Summary (USD millions, as of June 30 2006)

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-39820	Effective	20.29	3.50	16.80	0.00
IDA-Q4260	Closed	0.60	0.00	0.00	0.60
JPN-26228	Closed	0.41	0.35	0.00	0.06





Project Name (ID): Nutrition Enhancement Program (P070541)

Country: Senegal

Board Approval Date : 03/14/2002

Midterm Review Date : 02/21/2005

Closing Date : 07/15/2006

Loan/Credit/Grant Number : IDA-36190, IDA-3619A, IDA-Q2660

Sector(s): Health (77%), Central government administration (23%)

Theme(s): Child Health (P), Nutrition and food security (P), Participation and civic engagement (P), Population and reproductive health (S), Other communicable diseases (S)

Project Development Objectives:

The objective is to improve the growth of children under three in poor rural and urban areas.


Progress toward achieving development objective(s):

Monitoring data show that malnutrition rates in the interventions areas are coming down in a way that exceeds expectations. Given that the program currently covers 18% of the 0-2 year old children in Senegal, the impact in the intervention areas has undoubtedly contributed to the national drop in malnutrition since 2000 from 22% to 17% in 2005 (following a decade of stagnation at 22-23%). This recent turn around has put Senegal in the very small league of Sub-Sahara African countries likely to attain the nutrition target of the MDG and the national Poverty-Reduction Strategy. Field visits demonstrated that communities are proudly in charge of bringing down malnutrition rates, and strongly fear the risk of being abandoned during the transition time between phase 1 and 2 of the project for which financing has not been secured. Preliminary data of a second round of Knowledge, Practices and Coverage Surveys in all the intervention areas show increases in knowledge and practices, notably regarding danger signs for care seeking, infant and young child feeding, hygiene, malaria protection, and prenatal care. Coverage was up for vitamin A supplementation, de-worming and use of bednets. These accomplishments have been achieved at a recurrent cost of less than US\$5 per participating child per year.

Lending Information/Disbursement Summary (USD millions, as of June 30 2006)

Loan/Credit/ Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-36190	Effective	12.29	11.12	1.00	0.00
IDA-3619A	Effective	5.05	4.97	0.00	0.00
IDA-Q2660	Closed	0.80	0.00	0.00	0.80





Project Name (ID): SN - Electricity Sector Efficiency Enhancement - Phase 1, APL-1 (P073477)

Country: Senegal

Board Approval Date : 05/17/2005

Midterm Review Date : 06/29/2007

Closing Date : 01/31/2009

Loan/Credit/Grant Number : IDA-40600, IDA-Q0060, IDA-Q0061, IDA-Q0062

Sector(s): Power (92%), Central government administration (8%)

Theme(s): Rural services and infrastructure (P), Infrastructure services for private sector development (P)

Project Development Objectives:

The Project development objectives are to: (a) maintain and increase the electricity supply and the reliability of the services; (b) reduce the costs of the electricity services; and (c) enhance the performance of key energy sector institutions.


Progress toward achieving development objective(s):

The first steps in project implementation were made. Construction of a new generation facility (Kounoune IPP, Independent Power Producer) is underway. An agreement has been signed between Kounoune Power and Senelec (The National Electricity Company) to extend the construction phase of the plant. The EPC (engineering, procurement and construction) has been signed between Kounoune Power and Mitsubishi, as well as the O&M (operations and maintenance). The government has started the set up of a task force to reflect on the institutional and regulatory framework of the electricity sector. Nevertheless, it is too early a stage for an impact on the ground, where, due to a severe increase in fuel prices and problems with generating units, the electricity supply and the reliability of the services have registered a decrease during the reporting period.

Lending Information/Disbursement Summary (USD millions, as of June 30 2006)

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-40600	Effective	15.43	3.32	12.03	0.00
IDA-Q0060	Closed	0.23	0.00	0.00	0.23
IDA-Q0061	Closed	1.30	0.00	0.00	1.30
IDA-Q0062	Closed	0.48	0.00	0.00	0.48





Project Name (ID): HIV/AIDS Prevention & Control Project (P074059)

Country: Senegal

Board Approval Date : 02/07/2002

Midterm Review Date : 10/03/2005

Closing Date : 09/30/2007

Loan/Credit/Grant Number : IDA-36010, IDA-3601A

Sector(s): Health (86%), Central government administration (12%), Other social services (2%)

Theme(s): HIV/AIDS (P), Population and reproductive health (S), Participation and civic engagement (S), Child Health (S), Gender (S)

Project Development Objectives:

The objective is to prevent the spread of HIV/AIDS by reducing transmission among high risk groups, expand access to treatment, care and support for people living with HIV/AIDS, serve as a pilot for the implementation of anti retroviral treatment in Sub-Saharan Africa and support civil society and community initiatives for HIV/AIDS prevention and care.


Progress toward achieving development objective(s):

The project has almost reached the targets related to access to Voluntary Counseling and Testing, Prevention of Mother-to-Child Transmission of HIV, and care/support to people living with HIV/AIDS, with sites in all the 11 regions; and utilization of these services has greatly increased. For example, as a results of targeted efforts from the health sector in collaboration with uniformed forces and civil society, the number of people using VCT services has increased from about 47,000 in October 2005 to more that 88,000 by May 31, 2006. HIV prevalence among pregnant women has been reported as 1.7% in the June 2006 epidemiologic bulletin. Despite this noticeable progress performance is considered minimal pending results from the behavioral surveillance survey that is currently underway and that will provide data on high risk groups such as MSM, commercial sex workers, truck drivers and fishermen.

Lending Information/Disbursement Summary (USD millions, as of June 30 2006)

Loan/Credit/ Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-36010	Effective	31.67	16.81	14.85	0.00
IDA-3601A	Effective	3.03	3.03	0.00	0.00





Project Name (ID): Private Sector Adjustment Credit (P080013)

Country: Senegal

Board Approval Date : 03/18/2004

Closing Date : 02/28/2007

Loan/Credit/Grant Number : IDA-38750, IDA-Q3600

Sector(s): Compulsory pension and unemployment insurance (35%), General public administration (25%), Postal services (20%), Non-compulsory pensions, insurance and contractual savings (10%), Agro-industry (10%)

Theme(s): Other financial and private sector development (P), Tax policy and administration (P), Administrative and civil service reform (P), Corporate governance (S), State enterprise/bank restructuring and privatization (S)

Project Development Objectives:


The objective is to implement sub-sector reforms aimed at improving the investment climate and accelerating private sector growth and employment.

Progress toward achieving development objective(s):

Momentum was regained during the reporting period, although only the first floating tranche (fiscal) was disbursed. Significant progress has been made towards the fulfillment of the outstanding tranche conditionalities (postal and pensions), particularly in respect to the Postal Tranche where all the conditionalities are now met.

Lending Information/Disbursement Summary (USD millions, as of June 30 2006)

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-38750	Effective	44.39	15.97	28.60	0.00
IDA-Q3600	Closed	0.50	0.00	0.00	0.50



Project Name (ID): Agricultural Markets and Agribusiness Development Project (P083609)

Country: Senegal

Board Approval Date : 02/28/2006

Closing Date : 12/31/2011

Loan/Credit/Grant Number : IDA-41510, IDA-Q4330, IDA-Q4331

Sector(s): Agricultural marketing and trade (47%), Irrigation and drainage (35%), Central government administration (11%), Crops (4%), Animal production (3%)

Theme(s): Rural markets (P), Small and medium enterprise support (P), Export development and competitiveness (S), Rural policies and institutions (S)

Project Development Objectives:

The project development objective is to contribute to sustainable increase in non-traditional agricultural exports and revenue growth of project producers.

Progress toward achieving development objective(s):

The project was not effective before the close of the reporting period.

Lending Information/Disbursement Summary (USD millions, as of June 30 2006)

Loan/Credit/ Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-41510	Not Effective	36.31	0.00	36.31	0.00
IDA-Q4330	Closed	0.60	0.49	0.11	0.00
IDA-Q4331	Closed	0.60	0.35	0.25	0.00



Project Name (ID): SN-Elec. Serv. for Rural Areas (FY05) (P085708)

Country: Senegal

Board Approval Date : 09/09/2004

Midterm Review Date : 06/25/2007

Closing Date : 06/30/2009

Loan/Credit/Grant Number : IDA-39810, IDA-Q2860, IDA-Q2861, IDA-Q2862

Sector(s): General energy (57%), Central government administration (27%), General agriculture, fishing and forestry (9%), General finance (4%), Water supply (3%)

Theme(s): Infrastructure services for private sector development (P), Rural services and infrastructure (P), Climate change (P), Small and medium enterprise support (S)

Project Development Objectives:


The project's development objective is to increase the access of Senegal's rural population to modern energy services and to ensure the environmental and social sustainability of wood-fuels in urban and peri-urban areas.

Progress toward achieving development objective(s):

The Rural Electrification Agency (ASER) is currently assessing the first rural concession that will pave the way for increased energy access in the area. Moreover, the documentation for the next three rural concessions has also been finalized by ASER. The component on sustainable management of the biomass resources is implemented on schedule.

Lending Information/Disbursement Summary (USD millions, as of June 30 2006)

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-39810	Effective	30.28	4.19	26.07	0.00
IDA-Q2860	Closed	0.75	0.00	0.00	0.75
IDA-Q2861	Closed	0.75	0.00	0.00	0.75
IDA-Q2862	Closed	0.48	0.00	0.00	0.48



Project Name (ID): Integrated Marine and Coastal Resources Management Project (P086480)

Country: Senegal

Board Approval Date : 11/11/2004

Closing Date : 06/01/2010

Loan/Credit/Grant Number : IDA-39980, IDA-Q4080, JPN-53114

Sector(s): General agriculture, fishing and forestry (70%), Central government administration (25%), Other social services (5%)

Theme(s): Other environment and natural resources management (P), Biodiversity (P), Rural non-farm income generation (P), Environmental policies and institutions (S), Participation and civic engagement (S)

Project Development Objectives:


The objective is to sustainably manage marine and coastal resources in three pilot areas, through improved fisheries management and ecosystem protection.

Progress toward achieving development objective(s):

The project has made significant progress towards achieving its development objective. Four fishing communities have prepared fisheries comanagement proposals and submitted them to the Minister of fisheries for approval. Capacity of staff to manage, monitor and enforce has been significantly increased in 8 coastal protected areas. Lastly, ecosystem management committees have been established in the 3 project pilot areas and have started work on ecosystem management plans.

Lending Information/Disbursement Summary (USD millions, as of June 30 2006)

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-39980	Effective	10.14	2.52	7.65	0.00
IDA-Q4080	Closed	0.60	0.00	0.00	0.60
JPN-53114	Closed	0.52	0.12	0.41	0.00



Project Name (ID): SN-Participatory Local Development Program (P088656)

Country: Senegal

Board Approval Date : 04/27/2006

Closing Date : 12/31/2009

Loan/Credit/Grant Number : IDA-41660, IDA-Q4830, IDA-Q4831

Sector(s): Other social services (30%), Water supply (25%), Roads and highways (15%), Health (15%), Primary education (15%)

Theme(s): Decentralization (P), Participation and civic engagement (P), Rural services and infrastructure (S), Rural markets (S)

Project Development Objectives:


The Project Development Objective is to assist in setting up an effective framework for participatory local development, decentralization, resource mobilization and transfer to local governments and communities, to deliver services in rural areas and targeted poorest cities efficiently.

Progress toward achieving development objective(s):

The project was not effective before the close of the reporting period.

Lending Information/Disbursement Summary (USD millions, as of June 30 2006)

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-41660	Not Effective	51.30	0.00	51.30	0.00
IDA-Q4830	Effective	0.59	0.51	0.08	0.00
IDA-Q4831	Effective	0.60	0.00	0.60	0.00



Project Name (ID): SN-PRSC 2 (P091051)

Country: Senegal

Board Approval Date : 03/29/2006

Closing Date : 12/31/2006

Loan/Credit/Grant Number : IDA-41580

Sector(s): Central government administration (38%), Other social services (17%), Law and justice (16%), Health (16%), Sub-national government administration (13%)

Theme(s): Public expenditure, financial management, and procurement (P), Decentralization (P), Improving labor markets (S), Vulnerability assessment and monitoring (S), Health system performance (S)

Project Development Objectives:

The objectives of the project are to: (a)implement fiduciary reforms of the State; (b) accelerate the decentralization process; (c) improve access to basic health services; (d) promote wealth creation; and (e) protect vulnerable groups.

Progress toward achieving development objective(s):

The project was not effective before the end of the reporting period.

Lending Information/Disbursement Summary (USD millions, as of June 30 2006)

Loan/Credit/ Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-41580	Not Effective	30.58	0.00	30.58	0.00



Project Name (ID): Agricultural Services & Producer Organizations Project 2 (P093622)

Country: Senegal

Board Approval Date : 06/05/2006

Midterm Review Date : 01/12/2009

Closing Date : 12/31/2010

Loan/Credit/Grant Number : IDA-41870, IDA-Q5050, JPN-55151

Sector(s): Agricultural extension and research (60%), Central government administration (20%), Agricultural marketing and trade (20%)

Theme(s): Rural policies and institutions (P), Rural services and infrastructure (P), Decentralization (S), Participation and civic engagement (S)

Project Development Objectives:

The development objective of the project is to increase access of smallholder producers to sustainable and diversified agricultural services and innovations, in order to increase agricultural productivity, stabilize production, and improve household food security.

Progress toward achieving development objective(s):

The project was not effective before the close of the reporting period.

Lending Information/Disbursement Summary (USD millions, as of June 30 2006)

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-41870	Not Effective	20.58	0.00	20.58	0.00
IDA-Q5050	Effective	0.60	0.34	0.26	0.00
JPN-55151	Effective	0.99	0.55	0.44	0.00

