

**STATUS OF PROJECTS IN EXECUTION – FY06**  
**SOPE**  
**REGION: EUROPE AND CENTRAL ASIA**  
**COUNTRY: MOLDOVA**

**Operations Policy and Country Services**  
**SEPTEMBER 19, 2006**



**Report on the Status of Projects in Execution - FY06**  
**SOPE**  
**Region: Europe and Central Asia**  
**Country: Moldova**

**Introduction**

The Status of Projects in Execution (SOPE) Report for FY06 provides information on all IBRD/IDA projects that were active on June 30, 2006.

The World Bank has issued a SOPE Report every year as an internal communication to the Board of Executive Directors. In accordance with the Bank's revised disclosure policy, since FY02, the SOPE Report is available to the public.

The report is intended to bridge the gap in information available to the public between the Project Appraisal Document, disclosed after the Bank approves a project, and the Implementation Completion Report, disclosed after the project closes.

In addition to the project progress description, the FY06 SOPE report<sup>1</sup> contains project level comparisons of disbursement estimates and actual disbursements, and a table showing the loan/credit/grant amount and disbursements to date for all active projects.

---

<sup>1</sup> Notes:

- Amounts for Projects in currencies other than U.S. dollars may not match exactly due to exchange rate fluctuations over the life of the project.
- Disbursement graphs are not included for Development Policy Loans, which provide quick-disbursing external financing to support policy and institutional reforms. For these loans, funds are disbursed in one or more stages (tranches), released when the borrower complies with agreed conditions.
- Projects which are not yet effective may not have a planned disbursement schedule and thus may not include a graph.



**Country: Moldova**

**Project Name (ID): FIRST CADASTRE ( P035771 )**

**Country:** Moldova

**Board Approval Date :** 04/23/1998

**Midterm Review Date :** 09/10/2001

**Closing Date :** 06/30/2007

**Loan/Credit/Grant Number :** IBRD-P2870, IBRD-P2871, IDA-30610, IDA-30611, JPN-27118, JPN-29498, WBTF-28292

**Sector(s):** Central government administration (75%), Sub-national government administration (25%)

**Theme(s):** Land administration and management (P), Other financial and private sector development (P), Personal and property rights (P), Other urban development (S)

**Project Development Objectives:**

The objective is to develop and implement a unified national real estate registration program for urban and rural land which establishes a system of clear and enforceable ownership rights and thereby promotes the development of real estate markets.

**Progress toward achieving development objective(s):**

The project continues to progress well. During calendar year 2005, mass registration of parcels in both urban and rural areas has advanced very well (about 251,000 properties registered), and at costs below the appraisal estimate. Cadastre surveys were completed in about 606 settlements. These actions resulted in the increased sales, lease, and inheritance transactions. Continuous updates of the information technology have allowed stable operations of the cadastre system; a corporate network was established connecting all local databases to the centralized database.

With Sweden's SIDA assistance, the valuation of houses and apartments in Chisinau and other towns is progressing well.


The legal framework was further developed, and cadastre bodies have been reorganized.

**Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )**

<b>Loan/Credit/Grant</b>	<b>Status</b>	<b>Amount</b>	<b>Disbursed</b>	<b>Undisbursed</b>	<b>Cancellation</b>
IBRD-P2870	Closed	0.70	0.00	0.00	0.70
IBRD-P2871	Closed	1.00	0.00	0.00	1.00
IDA-30610	Effective	16.90	15.85	0.00	0.00
IDA-30611	Effective	2.94	0.64	2.29	0.00
JPN-27118	Closed	0.40	0.40	0.00	0.00



JPN-29498	Closed	0.68	0.68	0.00	0.00
WBTF-28292	Closed	0.20	0.20	0.00	0.00



**Project Name (ID):** Social Protection ( P051173 )

**Country:** Moldova

**Board Approval Date :** 06/24/1999

**Midterm Review Date :** 03/10/2003

**Closing Date :** 12/31/2006

**Loan/Credit/Grant Number :** IDA-32610, JPN-55807

**Sector(s):** Compulsory pension and unemployment insurance (100%)

**Theme(s):** Social risk mitigation (P), Administrative and civil service reform (S), Social analysis and monitoring (S)

**Project Development Objectives:**


The objective is to develop the capacity required to implement pension reform and to support the development of an efficient and sustainable social protection system.

**Progress toward achieving development objective(s):**

The project is in the final stretch before the closing date and continues to make progress toward meeting its development objective. The National Social Insurance House is near completing the data entry of past pension contributions so that the country can establish more explicit link with pension payments and pension contributions. The capacity of the Ministry of Health and Social Protection to analyze and develop social protection policy also continues to improve as evidenced by the recent development of a strategy to reform farmers' pension schemes, which were not part of the original pension reform package supported by the project.

**Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )**

Loan/Credit/ Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-32610	Effective	12.05	5.24	5.32	1.04
JPN-55807	Effective	0.57	0.06	0.51	0.00



**Project Name (ID):** Health Investment Fund ( P051174 )

**Country:** Moldova

**Board Approval Date :** 08/22/2000

**Midterm Review Date :** 01/15/2004

**Closing Date :** 08/30/2006

**Loan/Credit/Grant Number :** IDA-34080, IDA-Q1250, JPN-52808, NETH-24413, SIDA-29833

**Sector(s):** Health (95%), Central government administration (5%)

**Theme(s):** Health system performance (P), Rural services and infrastructure (P), Other communicable diseases (S), Access to urban services and housing (S), Population and reproductive health (S)

**Project Development Objectives:**

The objectives are to improve the health status of the population, to increase the quality and efficiency of the public health sector, and to improve access to essential services by the poor. The project also supports strategic work aimed at controlling the spread of tuberculosis (TB) and HIV/AIDS.


**Progress toward achieving development objective(s):**

Significant progress toward achieving development objectives has been made. Training of family doctors and health care managers was completed as planned, additional training in management was provided. The project completed planned civil works in health centers on schedule. Additional procurement of medical equipment to improve quality of health care from project savings is being carried out.

**Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )**

<b>Loan/Credit/ Grant</b>	<b>Status</b>	<b>Amount</b>	<b>Disbursed</b>	<b>Undisbursed</b>	<b>Cancellation</b>
IDA-34080	Effective	11.17	10.75	0.25	0.00
IDA-Q1250	Closed	0.97	0.00	0.00	0.97
JPN-52808	Effective	0.50	0.39	0.11	0.00
NETH-24413	Effective	10.00	8.95	1.05	0.00
SIDA-29833	Closed	0.70	0.60	0.00	0.04





**Project Name (ID):** Energy 2 ( P040558 )

**Country:** Moldova

**Board Approval Date :** 11/25/2003

**Midterm Review Date :** 04/21/2006

**Closing Date :** 04/30/2008

**Loan/Credit/Grant Number :** IDA-38330, IDA-Q1910, JPN-25294

**Sector(s):** Power (70%), District heating and energy efficiency services (10%), Central government administration (10%), Health (5%), General education (5%)

**Theme(s):** Infrastructure services for private sector development (P), Access to urban services and housing (P), Regulation and competition policy (P), Pollution management and environmental health (S), Climate change (S)

**Project Development Objectives:**

The project development objectives are twofold: (a) facilitate unimpeded commercial operation of the power system by improving the security and reliability of the electricity transmission system and wholesale electricity supply; and (b) improve access to high quality and efficient heating in priority public and residential buildings catering to disabled and other vulnerable groups.


**Progress toward achieving development objective(s):**

The second development objective has largely been met, with improved availability, quality, and efficiency of heating provided to 26 educational and 9 medical institutions, benefiting 8,399 students, approximately 1.1 million patients/visitors, and about 2,132 families whose apartment buildings were connected to the new boilers, which provide comfortable temperatures at a lower cost. The reliability of the electricity supply has not yet improved, but an action plan has been agreed with the government, the regulator, and Moldelectrica to address deficiencies in the current power market design and align it with provisions of the Energy Community of South East Europe (ECSEE) Treaty.

**Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )**

<b>Loan/Credit/ Grant</b>	<b>Status</b>	<b>Amount</b>	<b>Disbursed</b>	<b>Undisbursed</b>	<b>Cancellation</b>
IDA-38330	Effective	37.78	9.52	28.25	0.00
IDA-Q1910	Closed	1.50	0.00	0.00	1.50
JPN-25294	Closed	0.70	0.66	0.00	0.04





**Project Name (ID):** Trade and Transport Facilitation in Southeast Europe ( P073626 )

**Country:** Moldova

**Board Approval Date :** 06/10/2003

**Closing Date :** 09/30/2007

**Loan/Credit/Grant Number :** IDA-37830, IDA-Q3100

**Sector(s):** Central government administration (100%)

**Theme(s):** Trade facilitation and market access (P), Tax policy and administration (P), Regional integration (S)

**Project Development Objectives:**

The project development objectives are to reduce non-tariff costs to trade and transport and to increase revenue and compliance, and reduce smuggling and corruption at border crossings by: (a) strengthening customs institutional capacity; (b) modernizing and integrating customs information systems for border processing and clearance of shipments; (c) developing a transit control system; (d) upgrading the capacity and effectiveness of existing border points; (e) improving mechanisms of interaction and cooperation between border control agencies and the trading community; (f) disseminating information and providing training to the trading community (private sector); and (g) implementing, at pilot sites, an integrated set of new customs procedures, information technology, human resource management techniques, and cooperation mechanisms for agencies at border crossings.


**Progress toward achieving development objective(s):**

Achievement of development objectives is likely; Moldovan Customs has made significant institutional and legislative progress allowing for the simplification of border and inland clearance procedures and thus reducing cost to trade and transport. Between 2002 and 2005 customs revenues have increased by 59%, processing time of declarations decreased by 50%, and border crossing time was reduced on average from 3 hours to one hour.

**Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )**

<b>Loan/Credit/ Grant</b>	<b>Status</b>	<b>Amount</b>	<b>Disbursed</b>	<b>Undisbursed</b>	<b>Cancellation</b>
IDA-37830	Effective	7.79	6.90	0.89	0.00
IDA-Q3100	Closed	0.10	0.00	0.00	0.10





**Project Name (ID):** AIDS CONTROL ( P074122 )  
**Country:** Moldova  
**Board Approval Date :** 06/10/2003  
**Midterm Review Date :** 04/04/2006  
**Closing Date :** 07/31/2008  
**Loan/Credit/Grant Number :** IDA-H0460, JPN-51353  
**Sector(s):** Health (100%)  
**Theme(s):** HIV/AIDS (P)

**Project Development Objectives:**


The objective is to improve Moldova's health status and assist the country to achieve its health-related Millennium Development Goals through reducing mortality, morbidity and transmission of HIV/AIDS, and other sexually transmitted infections.

**Progress toward achieving development objective(s):**

Progress is being made to meet project objectives: (a) HIV/AIDS/STIs prevention programs targeted at vulnerable and highly-vulnerable groups have been scaled-up; (b) treatment, care, and support for people living with HIV/AIDS are being strengthened; and (c) institutional capacity to better respond to HIV/AIDS/STIs in a multi-sectoral approach is being strengthened. Moldova has launched early successful harm reduction programs, including in prisons, which is considered international best-practice.

**Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )**

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-H0460	Effective	6.03	2.99	3.03	0.00
JPN-51353	Closed	0.37	0.09	0.00	0.28



**Project Name (ID):** Pilot Water Supply and Sanitation ( P074469 )

**Country:** Moldova

**Board Approval Date :** 05/20/2003

**Midterm Review Date :** 03/29/2006

**Closing Date :** 12/31/2007

**Loan/Credit/Grant Number :** IDA-37630, JPN-26816

**Sector(s):** Water supply (75%), Sanitation (25%)

**Theme(s):** Other urban development (P), Access to urban services and housing (P), Pollution management and environmental health (S), Other financial and private sector development (S)

### Project Development Objectives:


The project development objectives are to improve the quality, reliability, efficiency and sustainability of the water supply and sanitation services in the participating municipalities and rural areas. The aim is also to ensure that the water utilities move towards cost recovery.

### Progress toward achieving development objective(s):

The project is making progress towards meeting its development objectives. Goods procurement is well advanced and major civil works contracts for (the water utility company) Apa Canals (in Cahul, Stefan Voda, Orhei, Soroca) will start during the second half of 2006. The procurement of goods and works for the Balti Apa Canal company will start in early 2007. The rehabilitation of rural water supply and sanitation has also started in the Corjova village, and about 600 rural households will receive piped water supply.

### Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-37630	Effective	12.94	3.80	9.10	0.00
JPN-26816	Closed	0.46	0.46	0.00	0.00



**Project Name (ID):** Agricultural Pollution Control GEF ( P075995 )

**Country:** Moldova

**Board Approval Date :** 02/26/2004

**Midterm Review Date :** 09/18/2006

**Closing Date :** 12/31/2009

**Loan/Credit/Grant Number :** MULT-50093, MULT-53023

**Sector(s):** Irrigation and drainage (30%), General water, sanitation and flood protection (30%), Central government administration (20%), Agricultural extension and research (10%), Forestry (10%)

**Theme(s):** Pollution management and environmental health (P), Other rural development (P), Water resources management (S), Land administration and management (S)

**Project Development Objectives:**

The objective is to increase the use of mitigation measures by agro-industry and farmers to reduce nutrient discharge into the surface and ground water bodies in Moldova.

The global environmental goal is to reduce, over the long-term, the discharge of nutrients and other agricultural pollutants into the Danube River and Black Sea through (a) collaboration with agro-industry and farmers benefiting from the ongoing Rural Investment and Services Project and (b) interventions in a pilot watershed area.

**Progress toward achieving development objective(s):**

The project has established a functioning system for the award of environmental mitigation grants, and the construction and equipment program for manure storage systems in the pilot watershed area is moving ahead as planned. These systems include both communal platforms and household stores.


The project has also established demonstration plots in the Pascani and Negrea villages. These are introducing best practices on arable land, vineyards, and pastures, which are being adopted by the wider community. In Negrea, crop yields, soil loss, and nutrient loss parameters are being monitored.

A key issue is longer term sustainability of these improved systems, for households with very limited means. The Public Awareness Agency is working with the local communities to address this issue.



**Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )**

Loan/Credit/ Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
MULT-50093	Closed	0.30	0.30	0.00	0.00
MULT-53023	Effective	4.95	2.50	2.45	0.00



**Project Name (ID):** Social Investment Fund 2 ( P079314 )

**Country:** Moldova

**Board Approval Date :** 06/17/2004

**Midterm Review Date :** 10/16/2006

**Closing Date :** 03/31/2010

**Loan/Credit/Grant Number :** IDA-39310, JPN-52114, SIDA-54460

**Sector(s):** Other social services (40%), Primary education (20%), Roads and highways (15%), District heating and energy efficiency services (15%), Water supply (10%)

**Theme(s):** Other social protection and risk management (P), Participation and civic engagement (S), Rural services and infrastructure (S), Rural policies and institutions (S), Other accountability/anti-corruption (S)

### **Project Development Objectives:**

The objective is to empower poor communities and vulnerable population groups to manage their priority development needs.

### **Progress toward achieving development objective(s):**


The project is progressing well towards achieving its development objectives. Around 70,000 people (mostly in poor rural areas) have benefited from project activities till May 1, 2006. One hundred ninety-three (193) sub-projects worth over US\$11 million have already been approved and are at different stages of implementation or completed.

Forty-six 46 towns developed or updated their plans, identified priority needs, and submitted grant proposals that include sixty-nine (69) sub-project proposals to the Moldovan Social Investment Fund, 20 of which have already been approved. The first draft report on the social services mapping exercise was completed in June 2006 in the six pilot rayons. This is the first step towards piloting new ways of delivering social care services in these rayons. The project continues to support important capacity building activities to local public administrations, communities, and NGOs' representatives. Successful linkages between local authorities, councils, community groups and NGOs have been forged. The participatory approach to promote the project and the Social Investment Fund, and to mobilize the local population has been successful.

### **Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )**

<b>Loan/Credit/ Grant</b>	<b>Status</b>	<b>Amount</b>	<b>Disbursed</b>	<b>Undisbursed</b>	<b>Cancellation</b>
IDA-39310	Effective	20.29	6.28	13.96	0.00
JPN-52114	Closed	0.58	0.58	0.00	0.00
SIDA-54460	Effective	4.00	0.45	3.56	0.00





**Project Name (ID):** Public Financial Management Technical Assistance ( P082916 )

**Country:** Moldova

**Board Approval Date :** 06/16/2005

**Midterm Review Date :** 12/17/2007

**Closing Date :** 06/30/2010

**Loan/Credit/Grant Number :** IDA-40820, JPN-53751, NETH-55170, SIDA-55030

**Sector(s):** Central government administration (80%), Sub-national government administration (20%)

**Theme(s):** Public expenditure, financial management, and procurement (P), Other public sector governance (S)

**Project Development Objectives:**

The objective is to improve the management of public finances by strengthening: (a) budget planning and execution; (b) internal control and audit; and (c) management and financial management training for civil servants.


**Progress toward achieving development objective(s):**

The project was declared effective on January 3, 2006. The Ministry of Finance has been preparing Standard Bidding Document for a major contract on the acquisition and installation of a Financial Management Information System. In parallel, it has been developing concepts for new Budget Classification and Chart of Accounts. A concept of internal control and audit was prepared for approval by the government. With some delays, the Academy of Public Administration started developing training modules and training trainers for subsequent training of civil servants. Project co-financing grants have been activated but slow rate of disbursement is explained by lengthy procurement procedures for big contracts.

**Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )**

<b>Loan/Credit/Grant</b>	<b>Status</b>	<b>Amount</b>	<b>Disbursed</b>	<b>Undisbursed</b>	<b>Cancellation</b>
IDA-40820	Effective	8.38	0.00	8.38	0.00
JPN-53751	Closed	0.53	0.48	0.06	0.00
NETH-55170	Effective	3.91	0.40	3.51	0.00
SIDA-55030	Effective	0.46	0.09	0.37	0.00





**Project Name (ID):** Competitiveness Enhancement ( P089124 )

**Country:** Moldova

**Board Approval Date :** 10/27/2005

**Closing Date :** 12/31/2009

**Loan/Credit/Grant Number :** IDA-41190, IDA-H1870, JPN-54602, JPN-55175

**Sector(s):** General industry and trade (40%), Central government administration (30%), Law and justice (20%), Micro- and SME finance (8%), Banking (2%)

**Theme(s):** Small and medium enterprise support (P), Regulation and competition policy (P), Export development and competitiveness (P), Other financial and private sector development (S), Standards and financial reporting (S)

### Project Development Objectives:


The objective is to assist Moldova in enhancing the competitiveness of enterprises through an improvement in the business environment and making adequate standards-testing and quality-improvement services available to enterprises.

### Progress toward achieving development objective(s):

The project became effective in February 2006 and the procurement of major contracts is underway. The Regulatory Reform Secretariat has been hired and is fully operational.

### Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-41190	Effective	4.92	0.25	4.67	0.00
IDA-H1870	Effective	4.92	0.25	4.67	0.00
JPN-54602	Closed	0.65	0.60	0.00	0.05
JPN-55175	Effective	4.50	0.30	4.20	0.00



**Project Name (ID):** Persistent Organic Pollutants (POPs) Stockpiles Management and Destruction GEF ( P090037 )

**Country:** Moldova

**Board Approval Date :** 12/15/2005

**Midterm Review Date :** 03/30/2008

**Closing Date :** 05/31/2010

**Loan/Credit/Grant Number :** MULT-53700, MULT-55875

**Sector(s):** Central government administration (39%), Solid waste management (33%), Petrochemicals and fertilizers (19%), Other industry (9%)

**Theme(s):** Pollution management and environmental health (P), Environmental policies and institutions (S), Other environment and natural resources management (S)

**Project Development Objectives:**


The main development objective of the project is to protect the environment and human health by safely managing and disposing of stockpiles of persistent organic pollutants (POPs) contaminated pesticides and polychlorinated biphenyls (PCBs). The global project objective of the project is sustainable POPs stockpiles management and strengthening of the regulatory and institutional arrangements for long term control of POPs and other toxic substances in line with the requirements of the Stockholm Convention and other related conventions and protocols ratified by Moldova.

**Progress toward achieving development objective(s):**

The project became effective in early calendar year 2006. All project activities are on schedule, including the liquidation of obsolete POP stockpiles and PCB capacitors.

**Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )**

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
MULT-53700	Closed	0.33	0.33	0.00	0.00
MULT-55875	Effective	6.35	0.64	5.72	0.00



**Project Name (ID):** Quality Education in the Rural Areas of Moldova ( P090340 )

**Country:** Moldova

**Board Approval Date :** 03/14/2006

**Midterm Review Date :** 12/30/2008

**Closing Date :** 05/31/2010

**Loan/Credit/Grant Number :** IDA-41550, IDA-H2080, JPN-54601

**Sector(s):** Central government administration (35%), Secondary education (28%), Sub-national government administration (20%), Primary education (17%)

**Theme(s):** Education for all (P), Rural services and infrastructure (P), Education for the knowledge economy (S), Decentralization (S), Administrative and civil service reform (S)

### Project Development Objectives:


The main objective of the project is to increase the quality of education in the rural areas of Moldova.

### Progress toward achieving development objective(s):

Board approval was March 14, 2006 and signing took place on April 5, 2006. The project was not effective as of the end of the reporting period (June 30, 2006).

### Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-41550	Effective	5.29	0.00	5.29	0.00
IDA-H2080	Effective	5.29	0.00	5.29	0.00
JPN-54601	Effective	0.50	0.31	0.19	0.00



**Project Name (ID):** Rural Investment and Services (APL #2) ( P090673 )

**Country:** Moldova

**Board Approval Date :** 03/28/2006

**Closing Date :** 06/30/2010

**Loan/Credit/Grant Number :** IDA-41570, IDA-H2110, IDA-Q5230, JPN-54603

**Sector(s):** General finance (56%), General agriculture, fishing and forestry (22%), General industry and trade (15%), General public administration (5%), Other social services (2%)

**Theme(s):** Administrative and civil service reform (P), Rural markets (P), Rural non-farm income generation (P), Rural services and infrastructure (P), Legal institutions for a market economy (S)

**Project Development Objectives:**

The proposed project is a second phase of the two-phased Adaptable Program Credit. The program's objective is to provide long-term support to accelerate agricultural recovery and growth so that Moldova's agricultural

and rural sectors can play their full role in providing the underpinnings for future income growth and poverty reduction.

**Progress toward achieving development objective(s):**

As of the end of reporting period, the project had not been made effective (expected effectiveness date: July 7, 2006)

**Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )**

<b>Loan/Credit/ Grant</b>	<b>Status</b>	<b>Amount</b>	<b>Disbursed</b>	<b>Undisbursed</b>	<b>Cancellation</b>
IDA-41570	Not Effective	7.64	0.00	7.64	0.00
IDA-H2110	Not Effective	7.64	0.00	7.64	0.00
IDA-Q5230	Closed	0.66	0.00	0.66	0.00
JPN-54603	Closed	0.66	0.35	0.31	0.00



**Project Name (ID):** Avian Influenza Control and Human Pandemic Preparedness and Response ( P099841 )

**Country:** Moldova

**Board Approval Date :** 06/09/2006

**Closing Date :** 12/31/2009

**Loan/Credit/Grant Number :** IDA-41880, IDA-H2330

**Sector(s):** General public administration (43%), Health (39%), Agricultural extension and research (12%), Other social services (3%), Animal production (3%)

**Theme(s):** Rural services and infrastructure (P), Other communicable diseases (P), Health system performance (S), Pollution management and environmental health (S), Participation and civic engagement (S)

**Project Development Objectives:**

The overall objective of the project is to minimize the threat posed to humans by the highly pathogenic avian influenza (HPAI). To achieve this, the project will support surveillance for outbreaks of such diseases, preparation for outbreaks, and control of outbreaks among humans and animals.

**Progress toward achieving development objective(s):**

The project is not yet effective. Effectiveness expected in September, 2006.

**Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )**

<b>Loan/Credit/Grant</b>	<b>Status</b>	<b>Amount</b>	<b>Disbursed</b>	<b>Undisbursed</b>	<b>Cancellation</b>
IDA-41880	Not Effective	4.12	0.00	4.12	0.00
IDA-H2330	Not Effective	4.12	0.00	4.12	0.00

