

**STATUS OF PROJECTS IN EXECUTION – FY07**  
**SOPE**  
**SRI LANKA**

**Operations Policy and Country Services**  
**OCTOBER 10, 2007**



## Introduction

The Status of Projects in Execution (SOPE) Report for FY07 provides information on all IBRD/IDA projects that were active as of June 30, 2007. The World Bank has issued a SOPE Report every year as an internal communication to the Board of Executive Directors. In accordance with the Bank's revised disclosure policy, since FY02, the SOPE Report is available to the public.

The report is intended to bridge the gap in information available to the public between the Project Appraisal Document or Program Document, disclosed after the Bank approves a project, and the Implementation Completion Report, disclosed after the project closes.

In addition to the project progress description, the FY07 SOPE report<sup>1</sup> contains project level comparisons of disbursement estimates and actual disbursements, and a table showing the loan/credit/grant amount and disbursements to date.

---

<sup>1</sup> Notes:

- Amounts and Graphs for loans/credits/grants in currencies other than U.S. dollars may not match exactly due to exchange rate fluctuations over the life of the project.
- Disbursement graphs are not included for Development Policy Operations, which provide quick-disbursing financing to support policy and institutional reforms. For these operations, funds are disbursed in one or more stages (tranches), released when the borrower complies with agreed prior actions.
- Projects which are not yet effective may not have a planned disbursement schedule and thus will not include a graph.



**Project Name (ID):** Relevance and Quality of Undergrad. Education ( P050741 )  
**Country:** Sri Lanka  
**Board Approval Date :** 06/10/2003  
**Midterm Review Date :** 04/23/2007  
**Closing Date :** 12/31/2009  
**Loan/Credit/Grant Number :** IDA-37810, IDA-Q2980, JPN-26725  
**Sector(s):** Tertiary education(62%), Vocational training(20%), Central government administration(18%)  
**Theme(s):** Education for the knowledge economy(P), Improving labor markets(P)

**Project Development Objectives:**

The objective is to support the Government's tertiary education reform program by enhancing institutional capacities conducive to greater relevance and quality in undergraduate education.

**Progress toward achieving development objective(s):**


The project is on track to meet its development objective, albeit some recommended actions (e.g. the creation of an independent Accreditation Board) are still pending. Data to measure progress are slowly improving, allowing for a more robust monitoring of project performance. Institutional capacity is improving, and the recent creation of a full-fledged ministry of higher education is a good omen which could lead to quicker action on pending issues.

**Lending Information/Disbursement Summary ( USD millions, as of June 30 2007 )**

<b>Loan/Credit/ Grant</b>	<b>Status</b>	<b>Amount</b>	<b>Disbursed</b>	<b>Undisbursed</b>	<b>Cancellation</b>
IDA-37810	Effective	44.86	24.46	20.11	0.00
IDA-Q2980	Closed	0.50	0.00	0.00	0.50
JPN-26725	Closed	0.87	0.86	0.00	0.00



Status of Projects in Execution - FY07  
SOUTH ASIA REGION



**Project Name (ID):** Second Community Water ( P058067 )

**Country:** Sri Lanka

**Board Approval Date :** 05/06/2003

**Midterm Review Date :** 10/09/2006

**Closing Date :** 06/30/2009

**Loan/Credit/Grant Number :** IDA-Q3081, IDA-Q3080, IDA-H0350, IDA-Q1400

**Sector(s):** Sanitation(35%), Water supply(35%), Central government administration(10%), Sub-national government administration(10%), Other social services(10%)

**Theme(s):** Pollution management and environmental health(P), Rural services and infrastructure(P), Decentralization(S), Other human development(S), Participation and civic engagement(S)

**Project Development Objectives:**

The objective is to increase service coverage and achieve effective and sustained use of water and sanitation services in rural communities in Sri Lanka.

**Progress toward achieving development objective(s):**


The project is making good progress towards achieving the project development objectives. The project is being implemented over four batches, and the first two batches have been completed so far. This has resulted in provision of new water and sanitation facilities in 170 villages in Northwestern and Central Provinces, benefiting about 34,000 households. The third batch covering 280 villages is nearing completion. The project has also successfully completed the estate sector pilot program, which is now being scaled up in four estate communities.

**Lending Information/Disbursement Summary ( USD millions, as of June 30 2007 )**

Loan/Credit/ Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-Q3081	Closed	0.35	0.00	0.00	0.35
IDA-Q3080	Closed	0.90	0.00	0.00	0.90
IDA-H0350	Effective	43.80	23.49	19.57	0.00
IDA-Q1400	Closed	0.40	0.00	0.40	0.00



Status of Projects in Execution - FY07  
SOUTH ASIA REGION



**Project Name (ID):** National HIV/AIDS Prevention ( P074730 )

**Country:** Sri Lanka

**Board Approval Date :** 12/17/2002

**Midterm Review Date :** 03/31/2006

**Closing Date :** 06/30/2008

**Loan/Credit/Grant Number :** IDA-H0130

**Sector(s):** Health(50%), Central government administration(25%), Other industry(15%), Media(10%)

**Theme(s):** HIV/AIDS(P), Vulnerability assessment and monitoring(P), Other public sector governance(P), Other communicable diseases(P), Gender(S)

**Project Development Objectives:**

The primary objective of the project is to limit the spread of HIV infection in Sri Lanka among its highly vulnerable subpopulations and the population at large, without stigmatizing those who are engaging in high risk behaviors. The secondary objective is to reduce the risk of an emerging HIV-associated TB epidemic among the HIV infected and the non-infected.

**Progress toward achieving development objective(s):**

Progress towards achieving project development objective has been slow, due both to an insufficient focus on high priority populations, as well as very slow implementation. The project has begun to establish some mechanisms and linkages on which to launch and implement a broad prevention response to the epidemic. Programs to increase awareness amongst the general population, especially youth, have been scaled up significantly, and some awareness programs are being carried out by some non-government organizations and provincial health authorities. Through these efforts the Government has kept the issue of HIV/AIDS on the national agenda and increased awareness amongst the general population. Sri Lanka has very low prevalence and is unlikely to develop a generalized epidemic. However, a truncated low-level epidemic may emerge given the presence of a number of risk factors. While activities aimed at the general population are important, evidence indicates that the most effective approach is to target groups engaged in high-risk behavior and thus the program's effectiveness in the near future is largely depending on its efforts to reach these populations. Project management also needs to be strengthened if objectives are to be met.

The government has made noteworthy progress in controlling TB, increasing the treatment success rate and in 2005 it reached its national goal of 85 percent. Directly Observed Treatment Short Course (DOTS) coverage has expanded significantly from 75 percent in 2003 to 95 percent in 2004 with some additional coverage up to 99 percent in 2005. Only 3 districts lack DOTS coverage. A priority for the program is to establish an HIV/TB co-infection program to improve detection and treatment of both conditions.


**Lending Information/Disbursement Summary ( USD millions, as of June 30 2007 )**

Loan/Credit/ Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
-----------------------	--------	--------	-----------	-------------	--------------



Status of Projects in Execution - FY07  
SOUTH ASIA REGION

IDA-H0130      Effective                      14.55                      6.64                      7.74                      0.00



**Project Name (ID):** Community Development and Livelihood Gemi ( P074872 )

**Country:** Sri Lanka

**Board Approval Date :** 03/30/2004

**Closing Date :** 03/31/2009

**Loan/Credit/Grant Number :** JPN-52110, IDA-H0780

**Sector(s):** Other social services(30%), General agriculture, fishing and forestry sector(25%), Water supply(20%), General industry and trade sector(15%), Sub-national government administration(10%)

**Theme(s):** Rural services and infrastructure(P), Participation and civic engagement(P), Rural non-farm income generation(P), Gender(S)

### **Project Development Objectives:**

The development objective of the first phase of the program is to enable targeted poor communities of Uva, Southern and Sabargamuwa provinces to improve their livelihood and quality of life and build accountable and self-governing local institutions and to manage investments on a sustainable basis.

### **Progress toward achieving development objective(s):**


A mid-term review (MTR) was recently carried out in June 2007. The MTR assessment indicates that the Project Development Objectives continue to be relevant and achievable. Moreover, the MTR survey shows trend toward meeting most of the outcome level targets, which were specified in the Project Appraisal Document (PAD). Though it is too early to measure income increase, a significant proportion of households indicated during the MTR review that their economic status has improved after the project - home improvements and accumulation of assets is showing an increasing trend. About 90% of village organizations surveyed have indicated that they are mobilizing adequate resources to cover operating costs – thus showing trend towards sustainability. Most of the intermediate results/indicators, as shown in PAD, have either been met or have exceeded. These indicators and results focus on behavioral changes induced by the project at the village level such as: positive community response the project approach in first three batches of villages; participation of the community in planning, implementation and operational and maintenance of the village development activities; community contribution to their development priorities and in raising resources to maintain and operation these activities in the future; inclusion of the poorest in the decision making process and benefits of the project.

### **Lending Information/Disbursement Summary ( USD millions, as of June 30 2007 )**

<b>Loan/Credit/Grant</b>	<b>Status</b>	<b>Amount</b>	<b>Disbursed</b>	<b>Undisbursed</b>	<b>Cancellation</b>
JPN-52110	Closed	0.52	0.37	0.00	0.15
IDA-H0780	Effective	51.83	22.44	29.02	0.00



Status of Projects in Execution - FY07  
SOUTH ASIA REGION



**Project Name (ID):** Renewable Energy for Rural Economic Development ( P076702 )  
**Country:** Sri Lanka  
**Board Approval Date :** 06/20/2002  
**Midterm Review Date :** 09/05/2005  
**Closing Date :** 06/30/2008  
**Loan/Credit/Grant Number :** IDA-36731, IDA-36730  
**Sector(s):** Renewable energy(99%), District heating and energy efficiency services(1%)  
**Theme(s):** Infrastructure services for private sector development(P), Rural services and infrastructure(P), Climate change(P), Participation and civic engagement(P), Other financial and private sector development(S)

**Project Development Objectives:**

The objectives are to (i) improve the quality of rural life by utilizing off-grid renewable energy technologies to bring electricity to remote communities and (ii) promote private sector power generation from renewable energy resources for the main grid.

**The project was restructured, or received Additional Financing during FY 07**

Additional financing of the amount of SDR 26.3 million (US\$ 40 million equivalent) was approved on June 14, 2007. In line with the original project objectives, the additional financing would support scaling-up of renewable energy investments initiated under the ongoing project.

**Progress toward achieving development objective(s):**

The project is on track to meet its performance targets. Against the grid connected expected capacity addition of 85 MW (by Credit closing in June 30, 2008), the generation capacity added to the national grid through renewable energy technologies by the private sector has exceeded 59 MW within a period of four years. Another 50 MW of generation capacity is under construction, exceeding the project targets. A total of about 84,000 additional households in rural areas have access to power, against the target of 100,000 by Credit closing date. About 782 additional rural small scale and medium enterprises have access to power, against the target of 1000 expected by Credit closing date.


Given the successful implementation of the project, the IDA has approved additional financing for the project. The additional financing would finance off-grid electricity supply to remote rural communities and also promote private sector power generation, from renewable energy resources, to augment power supply to the national grid. This scaling up would further improve the quality of life and income generation opportunities in rural areas, and add much-needed power generation capacity to the grid. The revised closing date of the project is June 30, 2011.

**Lending Information/Disbursement Summary ( USD millions, as of June 30 2007 )**

Loan/Credit/ Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-36731	Not Effective	39.86	0.00	39.86	0.00
IDA-36730	Effective	89.87	81.81	4.48	0.00



Status of Projects in Execution - FY07  
SOUTH ASIA REGION



**Project Name (ID):** E-Sri Lanka Development ( P081771 )

**Country:** Sri Lanka

**Board Approval Date :** 09/21/2004

**Closing Date :** 12/31/2009

**Loan/Credit/Grant Number :** IDA-39860, IDA-Q3490, JPN-52884

**Sector(s):** Information technology(40%), Telecommunications(30%), Central government administration(15%), General public administration sector(10%), Law and justice(5%)

**Theme(s):** Administrative and civil service reform(P), Rural services and infrastructure(P), Small and medium enterprise support(S), Infrastructure services for private sector development(S)

**Project Development Objectives:**

The objective is to enhance growth and equity through:(a) improved access and use of information and communication;(b) access to and use of public services on-line by businesses and citizens; and (c) enhanced competitiveness of the private sector and in particular of the knowledge industry and SMEs.

**Progress toward achieving development objective(s):**


The project continues to make progress toward achieving its development objective, albeit lagging behind targets. Progress is mixed with regard to different components: some have made more impressive inroads while others are lagging behind targets. The Telecentre program, which aims to increase access to Information and Communication Technology (ICT) and thereby empower rural population, has led to the establishment of 400 telecentres, overshooting the original target of 200 telecentres. E-Gov, by far the largest and the most complex component, has made limited progress and remains behind targets. The Rural Telecom Network (RTN) component has yet to start implementation due to unforeseen legal battles. While many projects funded through e-Society Fund are still under implementation, the e-Society flagship Shilpa Sayura was completed and installed in 20 telecentres and recently won an award at eIndia contest for its innovation. The enactment of the Computer Crimes Act No. 24 of 2007 further strengthened the legal framework for ICT development. As part of the e-Champions program, a core group of 21 active chief innovation Officers (CIOs) - was successfully completed in June 2007. Small Medium Enterprises have benefited from company quality enhancement grants to meet the cost of accreditation.

**Lending Information/Disbursement Summary ( USD millions, as of June 30 2007 )**

Loan/Credit/ Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-39860	Effective	55.02	16.69	37.93	0.00
IDA-Q3490	Closed	2.00	0.00	0.00	2.00
JPN-52884	Effective	0.91	0.18	0.73	0.00



Status of Projects in Execution - FY07  
SOUTH ASIA REGION



**Project Name (ID):** North East Housing Reconstruction Program ( P083932 )

**Country:** Sri Lanka

**Board Approval Date :** 12/14/2004

**Midterm Review Date :** 04/23/2007

**Closing Date :** 06/30/2009

**Loan/Credit/Grant Number :** IDA-Q4200, JPN-53324, IDA-40140, EECT-56348

**Sector(s):** Housing construction(97%), Sub-national government administration(3%)

**Theme(s):** Conflict prevention and post-conflict reconstruction(P), Access to urban services and housing(P), Personal and property rights(S), Social safety nets(S), Land administration and management(S)

**Project Development Objectives:**

The Project objective is to facilitate the reconstruction of housing destroyed during the conflict period, support the return of displaced populations in the North East and the regularization of land title to targeted beneficiaries. It would also contribute to the training of skilled construction workers and the resumption of economic activity in the war devastated region through increased construction activity.

**Progress toward achieving development objective(s):**


The Project achieved significant progress in meeting its development objective in FY07 notwithstanding the resumed conflict. Between 80 to 100% of the FY07 housing target was achieved in 4 out of the 8 conflict-affected districts. Title to land was regularized, construction workers trained and livelihood strengthened. Two districts demonstrated mixed results due to heightened conflict while construction came to a standstill in the remaining two districts due to a security embargo.

**Lending Information/Disbursement Summary ( USD millions, as of June 30 2007 )**

<b>Loan/Credit/ Grant</b>	<b>Status</b>	<b>Amount</b>	<b>Disbursed</b>	<b>Undisbursed</b>	<b>Cancellation</b>
IDA-Q4200	Closed	1.50	0.00	0.00	1.50
JPN-53324	Closed	0.44	0.14	0.00	0.30
IDA-40140	Effective	77.45	36.11	40.18	0.00
EECT-56348	Effective	7.94	0.00	7.94	0.00



Status of Projects in Execution - FY07  
SOUTH ASIA REGION



**Project Name (ID):** Education Sector Development Project ( P084580 )

**Country:** Sri Lanka

**Board Approval Date :** 12/15/2005

**Closing Date :** 06/30/2011

**Loan/Credit/Grant Number :** JPN-54596, IDA-H1960, DF54354

**Sector(s):** Primary education(45%), Secondary education(35%), Tertiary education(8%), General public administration sector(6%), Adult literacy/non-formal education(6%)

**Theme(s):** Education for all(P)

**Project Development Objectives:**

The development objectives of the project are to: (a) increase equitable access to general education; (b) improve the quality of education; (c) enhance the economic efficiency and equity of resource allocation in the general education sector; and (d) strengthen education governance and service delivery.

**Progress toward achieving development objective(s):**


Progress towards achieving the development objectives is substantial. The project has contributed to a strategic shift in the education sector from an input-focused budgeting process to a results-based program budgeting approach. A National Assessment of Learning Outcomes for Grades 8 and 10 has been completed, providing baseline information on cognitive achievement at secondary school level. A Program for School Improvement, that introduces school based management, has been successfully initiated in all nine provinces of the country.

**Lending Information/Disbursement Summary ( USD millions, as of June 30 2007 )**

<b>Loan/Credit/ Grant</b>	<b>Status</b>	<b>Amount</b>	<b>Disbursed</b>	<b>Undisbursed</b>	<b>Cancellation</b>
JPN-54596	Closed	0.30	0.22	0.00	0.08
IDA-H1960	Effective	62.90	18.00	44.38	0.00
DF54354	Closed	0.91	0.25	0.66	0.00



Status of Projects in Execution - FY07  
SOUTH ASIA REGION



**Project Name (ID):** Road Sector Assistance ( P086411 )

**Country:** Sri Lanka

**Board Approval Date :** 12/15/2005

**Closing Date :** 09/30/2011

**Loan/Credit/Grant Number :** IDA-Q4051, IDA-Q4050, IDA-41380

**Sector(s):** Roads and highways(90%), Central government administration(6%), Sub-national government administration(4%)

**Theme(s):** Infrastructure services for private sector development(P), Rural services and infrastructure(S), Administrative and civil service reform(S), Social analysis and monitoring(S), Environmental policies and institutions(S)

**Project Development Objectives:**

The objective of the project is to lower transportation costs through sustainable delivery of an efficient national road system that serves the needs of road users and the Sri Lankan public at large.

**Progress toward achieving development objective(s):**


The project continued to make good progress in fiscal year 2007. One year and a half after board approval, ninety five percent of the project works have been awarded and the actual disbursement undertaken is ahead of the projection. Project activities are being implemented according to schedule and no significant changes are envisaged that would impede achieving the Project Development Objectives. The road maintenance trust fund continues to provide the agreed levels of funding for maintenance of national roads. The preparation of the rural roads pilot is almost completed and preparation of bidding documents for civil works is commencing soon.

**Lending Information/Disbursement Summary ( USD millions, as of June 30 2007 )**

<b>Loan/Credit/ Grant</b>	<b>Status</b>	<b>Amount</b>	<b>Disbursed</b>	<b>Undisbursed</b>	<b>Cancellation</b>
IDA-Q4051	Closed	1.00	0.00	0.00	1.00
IDA-Q4050	Closed	1.00	0.00	0.00	1.00
IDA-41380	Effective	104.73	24.59	79.55	0.00



Status of Projects in Execution - FY07  
SOUTH ASIA REGION



**Project Name (ID):** NEIAP II ( P086747 )

**Country:** Sri Lanka

**Board Approval Date :** 06/22/2004

**Midterm Review Date :** 03/09/2007

**Closing Date :** 03/31/2011

**Loan/Credit/Grant Number :** IDA-39350

**Sector(s):** Irrigation and drainage(75%), Other social services(10%), Sub-national government administration(5%), Roads and highways(5%), Agricultural extension and research(5%)

**Theme(s):** Conflict prevention and post-conflict reconstruction(P), Rural services and infrastructure(P), Rural policies and institutions(S), Participation and civic engagement(S), Pollution management and environmental health(S)

**Project Development Objectives:**

The goal of the project is to help conflict-affected communities in the North East Province and the adjoining areas to restore livelihoods, enhance agricultural and other production and incomes, and build their capacity for sustainable social and economic reintegration.

**The project was restructured, or received Additional Financing during FY 07**

The Goal for the restructuring is to make the project more "demand-Driven" and resilient to the escalating conflict in the North-East. A major "re-orientation" of the restructured project would include a more Community-Driven Development (CDD) approach, where communities are given the responsibility to plan, design and implement small-scale infrastructure and livelihood activities. This approach has proven to be more resilient in conflict situations, where a degree of flexibility is required.

**Progress toward achieving development objective(s):**


The quality and scale of project outputs and progress have been limited to-date, with only eleven percent of funds disbursed primarily for purchases of equipment and vehicles. Much of the community and irrigation infrastructure to be financed by the project in focal villages has been delayed, due to problems in mobilizing consultants, preparing village development plans and procuring construction materials. So far 349 village sub-projects — primarily on minor irrigation, rural roads, drinking water wells, community buildings — have been completed under the project, with an additional 551 sub-projects in varying degrees of completion. An important factor contributing to the limited implementation has been turn-over of staff resulting in delays in decision-making in procurement and staff recruitment. Despite these challenges, with recent changes in project management, implementation progress has improved as the project management unit has made major progress in stream-lining procedures and further decentralizing decision-making.

**Lending Information/Disbursement Summary ( USD millions, as of June 30 2007 )**

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-39350	Effective	67.59	10.82	56.59	0.00



Status of Projects in Execution - FY07  
SOUTH ASIA REGION



**Project Name (ID):** Sri Lanka Tsunami ERL ( P094205 )

**Country:** Sri Lanka

**Board Approval Date :** 02/24/2005

**Midterm Review Date :** 06/13/2007

**Closing Date :** 09/30/2008

**Loan/Credit/Grant Number :** IDA-40390, IDA-H1470, IFRC-56712

**Sector(s):** Housing construction(55%), Roads and highways(35%), General public administration sector(10%)

**Theme(s):** Natural disaster management(P), Access to urban services and housing(S), Social analysis and monitoring(S)

**Project Development Objectives:**

The objective of the project is to reduce the immediate suffering resulting from the effects of the tsunami, to restore livelihoods and basic services to the affected population, and to start the reconstruction and recovery process.

**Progress toward achieving development objective(s):**


The project is making a good progress towards achieving the development objective. To-date all funds programmed for livelihood support have been disbursed, with more than 100,000 receiving the cash grant of Rs. 25,000 in four installments. The housing component is progressing well with 97% of partly-damaged houses repaired and 62% of fully-damaged houses reconstructed. The progress in North East where conflict has intensified, however, has been slow and its completion rate is much lower than the South West. In addition, activities under the roads component have been completed.

**Lending Information/Disbursement Summary ( USD millions, as of June 30 2007 )**

<b>Loan/Credit/ Grant</b>	<b>Status</b>	<b>Amount</b>	<b>Disbursed</b>	<b>Undisbursed</b>	<b>Cancellation</b>
IDA-40390	Effective	45.77	43.91	0.00	0.00
IDA-H1470	Effective	30.46	25.19	4.59	0.00
IFRC-56712	Effective	24.88	9.95	14.93	0.00



Status of Projects in Execution - FY07  
SOUTH ASIA REGION



**Project Name (ID):** Puttalam Housing Project ( P100390 )

**Country:** Sri Lanka

**Board Approval Date :** 02/20/2007

**Closing Date :** 06/30/2011

**Loan/Credit/Grant Number :** IDA-42610, IDA-Q5390

**Sector(s):** Housing construction(52%), Water supply(31%), General public administration sector(7%), Flood protection(5%), Roads and highways(5%)

**Theme(s):** Conflict prevention and post-conflict reconstruction(P), Pollution management and environmental health(P), Access to urban services and housing(P), Social safety nets(S), Personal and property rights(S)

**Project Development Objectives:**

The Puttalam Housing Project (PHP) would support the integration of the internally displaced persons (IDPs) in Puttalam by upgrading and improving the habitat, water and sanitation facilities of both IDPs and select non-IDPs. It would provide eligible IDPs and non-IDPs with housing.

The PHP would rebuild the lives of those IDPs who had not been covered by earlier projects, enhance their life stability through housing and regularized land title, provide safe drinking water and improve sanitation. It would integrate IDPs with non-IDPs through shared development.

**Progress toward achieving development objective(s):**

The project was not effective before the close of the reporting period.

**Lending Information/Disbursement Summary ( USD millions, as of June 30 2007 )**

<b>Loan/Credit/ Grant</b>	<b>Status</b>	<b>Amount</b>	<b>Disbursed</b>	<b>Undisbursed</b>	<b>Cancellation</b>
IDA-42610	Not Effective	32.89	0.00	32.89	0.00
IDA-Q5390	Closed	0.10	0.08	0.02	0.00

