

**STATUS OF PROJECTS IN EXECUTION – FY08**

**EUROPE AND CENTRAL ASIA REGION**

**COUNTRY: MOLDOVA**

**Operations Policy and Country Services  
October 11, 2008**





## Introduction

The Status of Projects in Execution (SOPE) Report for FY08 provides information on all IBRD/IDA projects that were active as of June 30, 2008. For the first time, the SOPE report will include recipient-executed projects (over US\$ 5 million). The World Bank has issued a SOPE Report every year as an internal communication to the Board of Executive Directors. In accordance with the Bank's revised disclosure policy, since FY02, the SOPE Report is available to the public.

The report is intended to bridge the gap in information available to the public between the Project Appraisal Document or Program Document, disclosed after the Bank approves a project, and the Implementation Completion Report, disclosed after the project closes.

In addition to the project progress description, the FY08 SOPE report<sup>1</sup> contains project level comparisons of disbursement estimates and actual disbursements, and a table showing the loan/credit/grant amount and disbursements to date.

---

<sup>1</sup> Notes:

- Amounts and graphs for loans/credits/grants in currencies other than U.S. dollars may not match exactly due to exchange rate fluctuations over the life of the project.
- Graphs of original estimates for some recipient-executed projects might not exist since they are not required in the project document.
- Disbursement graphs are not included for Development Policy Operations, which provide quick-disbursing financing to support policy and institutional reforms. For these operations, funds are disbursed in one or more stages (tranches), released when the borrower complies with agreed prior actions.
- Projects which are not yet effective may not have a planned disbursement schedule and thus will not include a graph.

**Project Name (ID):** ENERGY 2 (P040558)

**Country:** Moldova

**Board Approval Date:** 11/25/2003

**Midterm Review Date:** 04/21/2006

**Closing Date:** 12/31/2009

**Loan/Credit/Grant Number:** TF-25294, IDA-Q1910, IDA-38330

**Sector(s):** Power (70%), District heating and energy efficiency services (10%), Central government administration (10%), Health (5%), General education sector (5%)

**Theme(s):** Infrastructure services for private sector development (P), Access to urban services and housing (P), Regulation and competition policy (P), Pollution management and environmental health (S), Climate change (S)

### Project Development Objectives:


The project development objectives are two-fold: (a) facilitate unimpeded commercial operation of the power system by improving the security and reliability of the electricity transmission system and wholesale electricity supply; and (b) improve access to high quality and efficient heating in priority public and residential buildings catering to disabled and other vulnerable groups.

### Progress toward achieving development objective(s):

The project is making good progress towards meeting its development objectives. In the transmission component, outage rates and both technical and non technical losses have been reduced significantly. Reliability has been improved. Moldova has adopted an Energy Strategy through 2020, which puts it in line with the Energy Community Treaty among South East European countries and the European Union. Improved availability, quality and efficiency of heating has been provided to 23 educational institutions and 12 medical institutions, benefitting 8,399 students, approximately 1 million patients, staff and visitors; and 2,132 families, whose apartment buildings were connected to nearby boilers.

### Lending Information/Disbursement Summary (USD millions, as of June 30, 2008)

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
TF-25294	Closed	0.70	0.66	0.00	0.04
IDA-Q1910	Closed	1.50	0.00	0.00	1.50
IDA-38330	Effective	41.78	23.02	16.89	0.00



**Project Name (ID):** ENV INFRASTRUCTURE (GEF) (P074139)

**Country:** Moldova

**Board Approval Date:** 05/29/2007

**Closing Date:** 12/15/2011

**Loan/Credit/Grant Number:** TF-58310

**Sector(s):** Sewerage (96%), Central government administration (4%)

**Theme(s):** Pollution management and environmental health (P), Environmental policies and institutions (S), Water resource management (S)

**Project Development Objectives:**


The key development objectives of the project are to: (a) improve the quality of sanitation services in Soroca; (b) reduce the discharge of pollutants, including nutrients, from Soroca municipal sources that flow into the Nistru River and, subsequently, into the Black Sea; and (c) demonstrate viable nutrient reduction strategies and technologies from municipal sources for the benefit of Moldova and Black Sea region.

**Progress toward achieving development objective(s):**

The project became effective during the reporting period and has started to make progress towards achieving its development objectives. Selection of consultants for detailed design and supervision services was completed and the detailed design and bidding documents are expected to be completed by January 2009. The National Academy of Science also drafted the research program for the Constructed Wetland system.

**Lending Information/Disbursement Summary (USD millions, as of June 30, 2008)**

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
TF-58310	Effective	4.56	0.50	4.06	0.00



**Project Name (ID):** AG POLLUTION CONTROL (GEF) (P075995)

**Country:** Moldova

**Board Approval Date:** 02/26/2004

**Midterm Review Date:** 03/26/2007

**Closing Date:** 12/31/2009

**Loan/Credit/Grant Number:** TF-50093, TF-53023

**Sector(s):** Irrigation and drainage (30%), General water, sanitation and flood protection sector (30%), Central government administration (20%), Agricultural extension and research (10%), Forestry (10%)

**Theme(s):** Pollution management and environmental health (P), Other rural development (P), Water resource management (S), Land administration and management (S)

### Project Development Objectives:


The objective is to increase the use of mitigation measures by agro-industry and farmers to reduce nutrient discharge into the surface and ground water bodies in Moldova.

### Progress toward achieving development objective(s):

Project implementation is delivering good results. Achievements include: (a) demonstration effect of grants complementing the nationwide Rural Investment and Services Project (RISP) credit line, through support of technologies yielding more efficient agro-industrial water use and irrigation, and the establishment of soil erosion control measures in farmers fields; (b) adequate water treatment capacities of the supported agro-industries; (c) manure management practices both in the pilot area and beyond (those with RISP support) are being voluntarily adopted by other farmers at their own expense; (d) the code of Good Agricultural Practices has been approved and widely distributed.

### Lending Information/Disbursement Summary (USD millions, as of June 30, 2008)

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
TF-50093	Closed	0.30	0.30	0.00	0.00
TF-53023	Effective	4.95	4.51	0.44	0.00



**Project Name (ID):** SIF 2 (P079314)

**Country:** Moldova

**Board Approval Date:** 06/17/2004

**Midterm Review Date:** 06/01/2007

**Closing Date:** 03/31/2010

**Loan/Credit/Grant Number:** TF-54460, TF-52114, IDA-39310

**Sector(s):** Other social services (40%), Primary education (20%), Roads and highways (15%), District heating and energy efficiency services (15%), Water supply (10%)

**Theme(s):** Other social protection and risk management (P), Participation and civic engagement (S), Rural services and infrastructure (S), Rural policies and institutions (S), Other accountability/anti-corruption (S)

### Project Development Objectives:

The objective is to empower poor communities and vulnerable population groups to manage their priority development needs.


### Progress toward achieving development objective(s):

The project continues to be a relevant tool that empowers local communities and their institutions and efficiently provides small-scale quality social infrastructure in poor communities. School successes increased by 4.6 percentage points more in project communities than in non-participating communities. Project activities have resulted in lowering the rate of respiratory and infectious diseases in communities with school, water, or gas sub-projects from 180 to 111 per thousand. In communities with project-supported school sub-projects, the share of schools with new educational programs rose from 9 to 53 percent. The recent impact assessment also found a greater increase in consumption of consumer goods in project communities. Beneficiaries also reported more satisfaction from use of a variety of services produced using Moldova Social Investment Fund-supported infrastructure. Furthermore, the project has successfully supported planning for social care service delivery in six pilot rayons and implemented priority activities in the plans, typically building and equipping local social care service centers.

Lastly, the empowerment and participation of poor communities have increased substantially. Many communities launched new development activities without project support and many contributed more funds than required to project-supported micro-projects. Also, communities maintained their organizations and sustainability plan for at least two years after their micro-projects were completed. Furthermore, participants' confidence in their local governments improved. The project is significantly influencing citizen participation in addressing their priority needs.

### Lending Information/Disbursement Summary (USD millions, as of June 30, 2008)

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
TF-54460	Effective	4.63	2.15	2.46	0.00
TF-52114	Closed	0.58	0.58	0.00	0.00
IDA-39310	Effective	22.31	14.38	6.69	0.00



**Project Name (ID):** PUB FIN MGMT TA (P082916)

**Country:** Moldova

**Board Approval Date:** 06/16/2005

**Closing Date:** 06/30/2010

**Loan/Credit/Grant Number:** TF-55170, TF-55030, TF-54017, TF-53751, IDA-40820

**Sector(s):** Central government administration (80%), Sub-national government administration (20%)

**Theme(s):** Public expenditure, financial management and procurement (P), Other public sector governance (S)

**Project Development Objectives:**


The objective is to improve the management of public finances.

**Progress toward achieving development objective(s):**

Overall fiscal discipline and strategic resource allocation has improved. In 2007, actual public revenue was 101% than planned, actual expenditure only 96% and the actual deficit was only 12% than planned. The Medium Term Expenditure Framework 2009-2010 was better linked to National Development Strategy (NDS). A new integrated system of Budget classification and the Chart of Accounts was developed and is being tested and full implementation is expected in 2010. Sector strategic plans are being developed under the umbrella of NDS. The 2009 budget is being prepared with reference to NDS objectives.

**Lending Information/Disbursement Summary (USD millions, as of June 30, 2008)**

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
TF-55170	Effective	4.90	1.23	3.49	0.00
TF-55030	Closed	0.49	0.29	0.00	0.18
TF-54017	Effective	2.22	0.40	1.78	0.00
TF-53751	Closed	0.53	0.48	0.00	0.06
IDA-40820	Effective	8.73	0.00	8.72	0.00



**Project Name (ID):** COMPETITIVENESS ENHANCEMENT (P089124)

**Country:** Moldova

**Board Approval Date:** 10/27/2005

**Midterm Review Date:** 04/21/2008

**Closing Date:** 12/31/2009

**Loan/Credit/Grant Number:** IDA-41190, IDA-H1870, TF-54602, TF-55175

**Sector(s):** General industry and trade sector (40%), Central government administration (30%), Law and justice (20%), Micro- and SME finance (8%), Banking (2%)

**Theme(s):** Small and medium enterprise support (P), Regulation and competition policy (P), Export development and competitiveness (P), Other financial and private sector development (S), Standards and financial reporting (S)

### Project Development Objectives:


The objective is to assist Moldova in enhancing the competitiveness of enterprises through an improvement in the business environment and making adequate standard-testing and quality-improvement services available to enterprises.

### Progress toward achieving development objective(s):

The project is on track towards achieving its original development objectives. Among the major achievements to date are: progress with regulatory reform (adoption of Guillotine law), adoption of Law on Credit Information Bureaus, and several ISO certificates received under the matching grant scheme. However, actual disbursement still falls behind the agreed disbursement schedule (24% disbursed as of June 26, 2008). It is important to accelerate activities under all components in order to achieve timely implementation of the project and most importantly, those under component B (Metrology Standardization, Testing and Quality component).

### Lending Information/Disbursement Summary (USD millions, as of June 30, 2008)

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-41190	Effective	5.49	0.71	4.72	0.00
IDA-H1870	Effective	5.48	0.69	4.73	0.00
TF-54602	Closed	0.65	0.60	0.00	0.05
TF-55175	Effective	4.50	1.18	3.32	0.00



**Project Name (ID):** POPS STOCKPILES MGMT AND DESTRUCTION (P090037)

**Country:** Moldova

**Board Approval Date:** 12/15/2005

**Closing Date:** 05/31/2010

**Loan/Credit/Grant Number:** TF-53700, TF-55875, TF-90384

**Sector(s):** Central government administration (39%), Solid waste management (33%), Petrochemicals and fertilizers (19%), Other industry (9%)

**Theme(s):** Pollution management and environmental health (P), Environmental policies and institutions (S), Other environment and natural resources management (S)

### Project Development Objectives:


The main development objective is to protect the environment and human health by safely managing and disposing of stockpiles of persistent organic pollutants (POPs) contaminated pesticides and polychlorinated biphenyls (PCBs).

### Progress toward achieving development objective(s):

Progress toward achieving the development objective is substantial. The Project has achieved and in some cases surpassed the quantitative targets for destruction of POPs contaminated stocks of obsolete pesticides (1272 tons) and PCB contaminated capacitors (934 tons). The project has also made headway in establishing a modern and well-functioning POPs regulatory framework in the country with key legislation governing management of hazardous chemicals and waste having been prepared and awaiting approval. Communication and awareness activities on the POPs agenda were launched and were generally very well perceived by community organizations and local governments.

### Lending Information/Disbursement Summary (USD millions, as of June 30, 2008)

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
TF-53700	Closed	0.33	0.33	0.00	0.00
TF-55875	Effective	6.35	3.64	2.71	0.00
TF-90384	Effective	0.43	0.08	0.35	0.00



**Project Name (ID):** QUAL EDUC IN RUR AREAS OF MD (P090340)

**Country:** Moldova

**Board Approval Date:** 03/14/2006

**Closing Date:** 05/31/2010

**Loan/Credit/Grant Number:** IDA-41550, IDA-H2080, TF-54601, TF-56717

**Sector(s):** Central government administration (35%), Secondary education (28%), Sub-national government administration (20%), Primary education (17%)

**Theme(s):** Education for all (P), Rural services and infrastructure (P), Education for the knowledge economy (S), Decentralization (S), Administrative and civil service reform (S)

**Project Development Objectives:**


The main objective of the project is to increase the quality of education in the rural areas of Moldova.

**Progress toward achieving development objective(s):**

The project is implementing fast and is likely to achieve its objectives based on the observed outcomes so far with regard to curriculum reform and improved teaching and learning materials. The project has helped meet a Poverty Reduction Strategy Credit trigger for education sector by completing a draft strategy for school optimization, initiating a consultation on the strategy, and preparation of piloting for both the optimization strategy and the funding formula. Other activities are progressing on schedule.

**Lending Information/Disbursement Summary (USD millions, as of June 30, 2008)**

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-41550	Effective	5.88	2.01	3.78	0.00
IDA-H2080	Effective	5.88	2.01	3.78	0.00
TF-54601	Closed	0.50	0.33	0.00	0.17
TF-56717	Effective	8.80	4.02	4.78	0.00



**Project Name (ID):** RISP (APL #2) (P090673)

**Country:** Moldova

**Board Approval Date:** 03/28/2006

**Closing Date:** 06/30/2010

**Loan/Credit/Grant Number:** TF-57273, TF-54603, TF-54222, IDA-Q5230, IDA-H2110, IDA-44160, IDA-41570

**Sector(s):** General finance sector (56%), General agriculture, fishing and forestry sector (22%), General industry and trade sector (15%), General public administration sector (5%), Other social services (2%)

**Theme(s):** Administrative and civil service reform (P), Rural markets (P), Rural non-farm income generation (P), Rural services and infrastructure (P), Legal institutions for a market economy (S)

### Project Development Objectives:

The proposed project is a second phase of the two-phased Adaptable Program Credit. The program's objective is to provide long-term support to accelerate agricultural recovery and growth so that Moldova's agricultural and rural sectors can play their full role in providing the underpinnings for future income growth and poverty reduction.

### The project was restructured, or received Additional Financing during FY 08


Additional financing was approved on June 13, 2008 for a Drought Adaptation Component to provide targeted investments for small-scale on-farm irrigation rehabilitation and technical assistance for farmers. This is expected to be effective in summer 2008.

### Progress toward achieving development objective(s):

There has been substantial progress: yearly agricultural consulting services are rendered to about 350,000 beneficiaries and the Government is preparing a strategy to ensure continued service sustainability; Development Agencies are working with 360 micro enterprises representing US\$7 million in rural investment, 800 new jobs and US\$500,000 in tax revenue; new regulations for Savings and Credit Associations are expected by the end of 2008; training on environmental guidelines has been provided to financial institutions and sub loans to over 180 rural enterprises (around US\$20 million investments) have been made.

### Lending Information/Disbursement Summary (USD millions, as of June 30, 2008)

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
TF-57273	Effective	7.37	1.39	5.90	0.00
TF-54603	Closed	0.66	0.35	0.00	0.31
TF-54222	Effective	1.73	1.43	0.30	0.00
IDA-Q5230	Closed	0.66	0.00	0.66	0.00
IDA-H2110	Effective	8.22	4.81	3.28	0.00
IDA-44160	Not Effective	6.00	0.00	6.00	0.00
IDA-41570	Effective	8.22	4.81	3.28	0.00



**Project Name (ID):** HEALTH SERVICES AND SOCIAL ASSISTANCE (P095250)

**Country:** Moldova

**Board Approval Date:** 06/07/2007

**Closing Date:** 08/31/2011

**Loan/Credit/Grant Number:** TF-55808, IDA-43200

**Sector(s):** Health (49%), Central government administration (31%), Other social services (15%), Compulsory health finance (5%)

**Theme(s):** Health system performance (P), Social safety nets (S), Social risk mitigation (S)

### Project Development Objectives:


The overall project objective is to promote the government's program to increase access to quality and efficient health services with the aim of decreasing premature mortality and disability for the local population and improve the targeting of social transfers and services to the poor.

### Progress toward achieving development objective(s):

The overall progress towards achieving the development objective is progressing. Project activities have begun with the contracting of key consultants. The Republican Clinical Hospital feasibility study is near completion and the hospital master plan is underway. The first 35 primary care centers to be rehabilitated have been identified; designs for the first 15 are near completion and list of equipment to be procured with European Commission under a parallel project have been accepted. The norms and standards for Primary Health Care facilities have been revised to meet modern standards. The Social Support Law has been approved by Parliament and is expected to be promulgated shortly. The implementation of the new social assistance targeting scheme will begin in September 2008.

### Lending Information/Disbursement Summary (USD millions, as of June 30, 2008)

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
TF-55808	Closed	0.39	0.39	0.00	0.00
IDA-43200	Effective	18.42	0.91	17.56	0.00



**Project Name (ID):** AVIAN FLU - MD (P099841)

**Country:** Moldova

**Board Approval Date:** 06/09/2006

**Closing Date:** 12/31/2009

**Loan/Credit/Grant Number:** TF-58241, TF-56630, IDA-H2330, IDA-41880

**Sector(s):** General public administration sector (43%), Health (39%), Agricultural extension and research (12%), Other social services (3%), Animal production (3%)

**Theme(s):** Rural services and infrastructure (P), Other communicable diseases (P), Health system performance (S), Pollution management and environmental health (S), Participation and civic engagement (S)

### Project Development Objectives:


The overall objective of the project is to minimize the threat posed to humans by the highly pathogenic avian influenza (HPAI). To achieve this, the project will support surveillance for outbreaks of this infection, preparation for outbreaks, and control of outbreaks among humans and animals.

### Progress toward achieving development objective(s):

The Project is progressing well. Important strides were made to ensure the country's preparedness for possible outbreaks of avian influenza in poultry and humans. Implementation of project activities has to-date contributed to the creation of local capacity for diagnosis of avian influenza, and engendered capacity for rapid response in isolating and curbing outbreaks in poultry. In addition, the Project laid the foundation for improvements in diagnosis capacity and treatment of humans; and increased awareness among the populace at large about the risks and methods of prevention and protection against avian influenza.

### Lending Information/Disbursement Summary (USD millions, as of June 30, 2008)

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
TF-58241	Effective	1.00	0.29	0.71	0.00
TF-56630	Effective	0.50	0.23	0.27	0.00
IDA-H2330	Effective	4.56	1.04	3.45	0.00
IDA-41880	Effective	4.56	1.04	3.45	0.00



**Project Name (ID):** ROAD SECTOR PROGRAM SUPPORT PROJECT (P100929)

**Country:** Moldova

**Board Approval Date:** 03/29/2007

**Closing Date:** 06/30/2011

**Loan/Credit/Grant Number:** IDA-42830, IDA-Q5520, TF-57793

**Sector(s):** Roads and highways (81%), Central government administration (19%)

**Theme(s):** Trade facilitation and market access (P), Infrastructure services for private sector development (P), Injuries and non-communicable diseases (S), Administrative and civil service reform (S)

**Project Development Objectives:**


The project development objective is to reduce road transport costs for road users in Moldova by improving the condition and quality of its road network and the way it is managed.

**Progress toward achieving development objective(s):**

Procurement of project activities is well underway. It is expected that contracts for road works funded under the project would be signed and works would start in September 2008. Preparation of TA activities is also underway.

**Lending Information/Disbursement Summary (USD millions, as of June 30, 2008)**

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-42830	Effective	17.65	0.42	17.21	0.00
IDA-Q5520	Closed	0.80	0.00	0.00	0.80
TF-57793	Closed	0.73	0.72	0.00	0.00



**Project Name (ID):** PRSC 2 (P103941)

**Country:** Moldova

**Board Approval Date:** 05/13/2008

**Closing Date:** 12/31/2008

**Loan/Credit/Grant Number:** TF-57795, IDA-44130

**Sector(s):** General public administration sector (30%), Roads and highways (20%), General education sector (20%), Agricultural marketing and trade (15%), General industry and trade sector (15%)

**Theme(s):** Administrative and civil service reform (P), Regulation and competition policy (P), Education for all (P), Infrastructure services for private sector development (P), Rural policies and institutions (P)

**Project Development Objectives:**

The objective is to improve the investment climate, increase the efficiency and management of public resources and strengthen pension and social assistance systems.

**Progress toward achieving development objective(s):**

The policy loan has progressed well, even though this loan is not yet effective.

Regulatory and administrative costs of business regulations have been reduced (from 52% of GDP per capita in 2004 to 30% in 2007) and trade facilitation has improved (clearance times reduced from 470 to 120 minutes).

New Civil Service law has been adopted and base salary has increased from 25 to 50% of total remuneration. Pupil/teacher ratios remain low, but a new education strategy is being piloted to address the need for further optimization in the sector.

Primary health care spending has increased from 17 to 30% of total health spending. Open tendering now constitutes over 70% of all contracts (compared to 19% in 2004). Improved poverty-targeting (means tested) of social assistance enabled by the adoption of new law.

**Lending Information/Disbursement Summary (USD millions, as of June 30, 2008)**

<b>Loan/Credit/Grant</b>	<b>Status</b>	<b>Amount</b>	<b>Disbursed</b>	<b>Undisbursed</b>	<b>Cancellation</b>
TF-57795	Closed	0.88	0.46	0.42	0.00
IDA-44130	Effective	9.83	0.00	9.83	0.00



**Project Name (ID):** MDTF FOR PUBLIC ADMINISTRATION REFORM (P105602)

**Country:** Moldova

**Board Approval Date:** 07/11/2006

**Closing Date:** 12/31/2008

**Loan/Credit/Grant Number:** TF-56601

**Sector(s):** General public administration sector (100%)

**Theme(s):** Administrative and civil service reform (P), Other public sector governance (S)

**Project Development Objectives:**


The development objective is to strengthen institutional capacity of the public administration for better policymaking, policy implementation and efficient use of public resources.

**Progress toward achieving development objective(s):**

The law on public administration is being drafted and functional review was conducted. Ministerial policy units and central policy coordination have been established and centrally coordinated strategic planning process has been initiated. The draft civil service law was approved and the law on public administration is being drafted. A personnel policy division was established in the Government Office and staffing process continues.

**Lending Information/Disbursement Summary (USD millions, as of June 30, 2008)**

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
TF-56601	Effective	6.15	1.67	4.48	0.00



**Project Name (ID):** NATIONAL WATER SUPPLY & SANITATION (P107612)

**Country:** Moldova

**Board Approval Date:** 05/13/2008

**Closing Date:** 06/30/2013

**Loan/Credit/Grant Number:** IDA-44140

**Sector(s):** Water supply (62%), Sewerage (23%), Central government administration (8%), District heating and energy efficiency services (7%)

**Theme(s):** Access to urban services and housing (P), Rural services and infrastructure (S), Other human development (S), Climate change (S)

**Project Development Objectives:**

The project development objectives are to: (a) improve the coverage, quality, efficiency, and sustainability of water and sanitation services in selected urban and rural communities; and (b) enhance the capacity of the Ministry for Construction and Territorial Development (MCTD) to prepare and supervise the implementation of the investment program, and to provide technical assistance to the operating Apa Canals.

**Progress toward achieving development objective(s):**

The project was not yet effective before the close of the reporting period.

**Lending Information/Disbursement Summary (USD millions, as of June 30, 2008)**

<b>Loan/Credit/Grant</b>	<b>Status</b>	<b>Amount</b>	<b>Disbursed</b>	<b>Undisbursed</b>	<b>Cancellation</b>
IDA-44140	Not Effective	13.94	0.00	13.94	0.00

