
  
 
 
 
 
 
 
 
 
 
 
 
 
 

STATUS OF PROJECTS IN EXECUTION – FY05 
SOPE 

REGION: EUROPE AND CENTRAL ASIA 
COUNTRY: KOSOVO 

 
 
 
 
 
 
 
 
 

Operations Policy and Country Services 
SEPTEMBER 23, 2005 

 

                                                                                           



 

 1 

 
Report on the Status of Projects in Execution - FY05 

Region: Europe and Central Asia 
Country: Kosovo 

Introduction 

 
 
 
 
 
 
 
 
The Status of Projects in Execution (SOPE) Report for FY05 provides information on all 
IBRD/IDA projects that were active on and beyond June 30, 2005. Thus it bridges the gap in 
information available to the public between the Project Appraisal Document, disclosed after the 
Bank approves a project, and the Implementation Completion Report, disclosed after the project 
closes. 
 
The World Bank has issued a SOPE Report every year as an internal communication to the 
Board of Executive Directors. Now, in accordance with the Bank’s revised disclosure policy, the 
SOPE Report is also available to the public. By publishing this improved report, we have 
addressed one of the main concerns we heard from the public during disclosure consultations – 
that the public has very little access to information on projects while they are being implemented. 
Readers familiar with past reports will note that projects that closed during the fiscal year are no 
longer included in the SOPE, since their Implementation Completion Reports are now also 
disclosed. 
 
The FY05 SOPE introduces a new element: in order to disclose project-by-project comparisons of 
disbursement estimates and actual disbursements, the SOPE report contains a line chart1 
showing the original estimated disbursement schedule, the latest approved revised schedule (if 
any) and actual disbursements for investment operations and a table showing the 
loan/credit/grant amount and disbursements to date. 
 

                                                   
1 Notes: 
 

• Amounts for Projects in currencies other than U.S. dollars may not match exactly due to exchange 
rate fluctuations over the life of the project. 

• Disbursement graphs are not included for Development Policy Loans, which provide quick-
disbursing external financing to support policy and institutional reforms. For these loans, funds are 
disbursed in one or more stages (tranches), released when the borrower complies with agreed 
conditions. 

• Projects which are not yet effective may not have a planned disbursement schedule and thus may 
not include a graph. 
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Country: Kosovo 
Project Name (ID): Social Protection (P072405) 
Country: Kosovo 
Board Approval Date: 07/03/2001 
Midterm Review Date: 01/22/2004 
Closing Date: 08/31/2006 
Loan/Credit/Grant Number: UK-28929, WBTF-29817 
Sector(s): Other social services (75%), Central government administration (23%), Compulsory pension and 
unemployment insurance (2%) 
Theme(s): Social safety nets (P), Social risk mitigation (P), Administrative and civil service reform (S), 
Conflict prevention and post-conflict reconstruction (S) 
 
 
Project Development Objectives: 
The objectives of the project are to: (a) design a basic safety net for the immediate future; (b) design a 
sustainable social welfare system for the medium term; and (c) develop administrative capacity for delivery 
of pensions, and veterans' and invalidity benefits. 
 
Progress toward achieving development objective(s): 
Good progress has been made toward development objectives and implementation is proceeding according 
to schedule. All civil works are expected to be completed by late Fall 2005. Capacity building efforts are 
progressing well: targeted students have recently completed the certificate course in social work, and 
further courses at the bachelor degree level are on tap for interested students. The Masters Course 
commenced in February, 2005, with the first study module scheduled to be completed by the end of the 
academic year. 
 
Lending Information/Disbursement Summary (USD millions, as of June 30 2005) 
 
Loan/Credit/
Grant 

Status Amount Disbursed Undisbursed Cancellation 

UK-28929 Effective 2.57 2.12 0.45 0.00 
WBTF-29817 Effective 4.20 3.47 0.73 0.00 
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Project Name (ID): Economic Policy Public Expenditure Management (P078674) 
Country: Kosovo 
Board Approval Date: 06/14/2005 
Closing Date: 03/31/2009 
Loan/Credit/Grant Number: IDA-H1680 
Sector(s): Central government administration (69%), Sub-national government administration (19%), 
Compulsory health finance (9%), Roads and highways (3%) 
Theme(s): Public expenditure, financial management, and procurement (P), Health system performance 
(S), Infrastructure services for private sector development (S), Non-communicable diseases and injury (S) 
 
 
Project Development Objectives: 
The objective is to strengthen the management of public expenditures,  system-wide and in the health and 
transport sectors. 
 
Progress toward achieving development objective(s): 
The project was not effective before the close of the reporting period. 
 
Lending Information/Disbursement Summary (USD millions, as of June 30 2005) 
 
Loan/Credit/
Grant 

Status Amount Disbursed Undisbursed Cancellation 

IDA-H1680 Not Effective 5.40 0.00 5.40 0.00 
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Project Name (ID): Second Energy Sector Technical Assistance (P079019) 
Country: Kosovo 
Board Approval Date: 06/17/2003 
Closing Date: 09/30/2005 
Loan/Credit/Grant Number: IDA-H0480 
Sector(s): General energy (100%) 
Theme(s): Conflict prevention and post-conflict reconstruction (P), Regulation and competition policy (P), 
Regional integration (P) 
 
 
Project Development Objectives: 
The objective is to assist in: (a) developing capacity for a commercially sustainable exchange of power 
with the regional system, and optimizing utilization of existing generation capacity through economic 
dispatch; and (b) developing a framework for attracting private sector investment in the energy sector. 
 
Progress toward achieving development objective(s): 
The development objective has been largely achieved. Draft reports on the dispatch center and private 
investment framework for the energy sector have been submitted to the implementing agencies for 
comment.  The feasibility study of a transmission interconnection with Albania and Montenegro is 
underway. A framework agreement has been signed with the European Investment Bank involving 60 
million Euro. A portion of this amount could be used for the dispatch center. 
 
Lending Information/Disbursement Summary (USD millions, as of June 30 2005) 
 
Loan/Credit/
Grant 

Status Amount Disbursed Undisbursed Cancellation 

IDA-H0480 Effective 1.60 0.70 0.93 0.00 
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Project Name (ID): Second Community Development Fund (P079259) 
Country: Kosovo 
Board Approval Date: 12/02/2003 
Closing Date: 06/30/2007 
Loan/Credit/Grant Number: IDA-H0680 
Sector(s): Other social services (30%), General education (30%), Sub-national government administration 
(15%), General water, sanitation and flood protection (15%), Health (10%) 
Theme(s): Conflict prevention and post-conflict reconstruction (P), Participation and civic engagement (P), 
Other social protection and risk management (P), Municipal governance and institution building (P), Rural 
policies and institutions (P) 
 
 
Project Development Objectives: 
The objectives are to: (a) improve quality, access, and availability of community infrastructure and services 
in poor and conflict-affected communities, and for the most vulnerable groups, including returnees; and (b) 
promote institutional capacity building at the community and municipal levels so as to improve the quality 
and sustainability of service delivery, and enhance greater stakeholder participation and empowerment in 
local development. 
 
Progress toward achieving development objective(s): 
Project activities are progressing well. The project is being carried out with close collaboration and 
interaction between the community development fund (CDF)and participating municipal governments. As 
a result, the CDF is carrying out the second phase of the local government training program focused on 
Priority Standards in Municipalities. The project is expected to continue strong implementation with the 
number of completed Community Investment projects likely to double over the next six months.  Given 
good progress made thus far, the project is expected to meet its development objectives. 
 
Lending Information/Disbursement Summary (USD millions, as of June 30 2005) 
 
Loan/Credit/
Grant 

Status Amount Disbursed Undisbursed Cancellation 

IDA-H0680 Effective 4.23 1.60 2.67 0.00 
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Project Name (ID): Education Participation Improvement (P079260) 
Country: Kosovo 
Board Approval Date: 05/13/2003 
Midterm Review Date: 02/14/2005 
Closing Date: 12/31/2006 
Loan/Credit/Grant Number: CIDA-52996, IDA-H0360 
Sector(s): Primary education (38%), Secondary education (38%), Sub-national government administration 
(19%), Central government administration (5%) 
Theme(s): Education for all (P), Vulnerability assessment and monitoring (P), Participation and civic 
engagement (P), Gender (S), Municipal governance and institution building (S) 
 
 
Project Development Objectives: 
The objective is to improve educational attainment at primary and secondary education levels and to 
enhance access of vulnerable groups to education. 
 
Progress toward achieving development objective(s): 
The project is progressing well toward achieving development objectives. Positive results have been 
reported by schools that participated in a pilot round and two other rounds of the grants program 
component. As agreed during the mid-term review of the project, intermediate outcomes will be measured 
through comprehensive baseline data and mid-term updates that will be gathered and provided to these 
schools at the end of the school year 2004/05. The third and fourth rounds of the grants program has also 
been underway. Schools have been selected and staff training in these schools has been completed.  Good 
progress has also been made in the implementation of the Education Management Information System. 
 
Lending Information/Disbursement Summary (USD millions, as of June 30 2005) 
 
Loan/Credit/
Grant 

Status Amount Disbursed Undisbursed Cancellation 

CIDA-52996 Effective 0.90 0.00 0.90 0.00 
IDA-H0360 Effective 4.82 2.01 2.85 0.00 
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Project Name (ID): Business Environment Technical Assistance (P088045) 
Country: Kosovo 
Board Approval Date: 06/14/2005 
Closing Date: 02/28/2010 
Loan/Credit/Grant Number: IDA-H1670 
Sector(s): Sub-national government administration (50%), Central government administration (20%), 
General industry and trade (15%), Law and justice (10%), General finance (5%) 
Theme(s): Other financial and private sector development (P), Personal and property rights (P), Land 
administration and management (P), Rural markets (S), Regulation and competition policy (S) 
 
 
Project Development Objectives: 
The objective is to improve the business environment by reducing uncertainty of key regulatory processes, 
improving delivery of related services, strengthening property rights, and increasing transparency and 
accountability of implementing institutions. 
 
Progress toward achieving development objective(s): 
The project was not effective before the close of the reporting period. 
 
Lending Information/Disbursement Summary (USD millions, as of June 30 2005) 
 
Loan/Credit/
Grant 

Status Amount Disbursed Undisbursed Cancellation 

IDA-H1670 Not Effective 6.86 0.00 6.86 0.00 
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Project Name (ID): Third Energy Sector Technical Assistance (P088865) 
Country: Kosovo 
Board Approval Date: 03/29/2005 
Closing Date: 06/30/2008 
Loan/Credit/Grant Number: IDA-H1530 
Sector(s): Power (50%), Central government administration (42%), Mining and other extractive (8%) 
Theme(s): Regional integration (P), Small and medium enterprise support (S), Infrastructure services for 
private sector development (S), Participation and civic engagement (S), Corporate governance (S) 
 
 
Project Development Objectives: 
The project's primary objectives are to: (a) support Kosovo's integration with the regional energy market 
through assistance with implementation of its immediate obligations under the Athens Memorandum; and 
(b) develop a policy framework, guidelines and institutional capacity for the utilization of Kosovo's mineral 
resources. 
 
Progress toward achieving development objective(s): 
The project had just become effective before the close of the reporting period, and it is too early to measure 
project progress. 
 
Lending Information/Disbursement Summary (USD millions, as of June 30 2005) 
 
Loan/Credit/
Grant 

Status Amount Disbursed Undisbursed Cancellation 

IDA-H1530 Effective 2.48 0.00 2.48 0.00 
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