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Introduction 
 
 
 
 
 
 
 
The Status of Projects in Execution (SOPE) Report for FY06 provides information on all 
IBRD/IDA projects that were active on June 30, 2006.  
 
The World Bank has issued a SOPE Report every year as an internal communication to the 
Board of Executive Directors.  In accordance with the Bank’s revised disclosure policy, since 
FY02, the SOPE Report is available to the public.  
 
The report is intended to bridge the gap in information available to the public between the Project 
Appraisal Document, disclosed after the Bank approves a project, and the Implementation 
Completion Report, disclosed after the project closes. 
 
In addition to the project progress description, the FY06 SOPE report1 contains project level 
comparisons of disbursement estimates and actual disbursements, and a table showing the 
loan/credit/grant amount and disbursements to date for all active projects. 

                                                 
1 Notes:
 

• Amounts for Projects in currencies other than U.S. dollars may not match exactly due to exchange 
rate fluctuations over the life of the project. 

• Disbursement graphs are not included for Development Policy Loans, which provide quick-
disbursing external financing to support policy and institutional reforms. For these loans, funds are 
disbursed in one or more stages (tranches), released when the borrower complies with agreed 
conditions. 

• Projects which are not yet effective may not have a planned disbursement schedule and thus may 
not include a graph. 
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Country: Belarus  
Project Name (ID): Social Infrastructure Retrofitting ( P044748 ) 
Country: Belarus 
Board Approval Date : 06/05/2001 
Midterm Review Date : 12/16/2004 
Closing Date : 12/31/2007 
Loan/Credit/Grant Number : IBRD-70560, IBRD-P3400, JPN-25129, JPN-52111 
Sector(s): District heating and energy efficiency services (94%), Central government 
administration (6%) 
Theme(s): Access to urban services and housing (P), Pollution management and 
environmental health (S) 
 
 
Project Development Objectives: 
The objective is to improve the functional and health environments of social sector 
facilities, with particular emphasis on reducing energy consumption. 
 
Progress toward achieving development objective(s): 
Progress towards meeting the development objective has been good.   Energy efficiency 
and lighting improvements have been completed in 466 buildings (schools, hospitals and 
orphanages), serving about 110,000 beneficiaries and contributing to cleaner environment 
through efficient technologies and fuel savings (55,665 MW saved). At this time, all 
contracts have been awarded. 
 
Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 ) 
 
Loan/Credit/
Grant 

Status Amount Disbursed Undisbursed Cancellation 

IBRD-70560 Effective 22.60 12.86 9.74 0.00 
IBRD-P3400 Closed 1.00 0.00 0.00 1.00 
JPN-25129 Closed 0.12 0.07 0.00 0.05 
JPN-52111 Effective 1.00 0.23 0.77 0.00 
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Project Name (ID): Post-Chernobyl Recovery ( P095115 ) 
Country: Belarus 
Board Approval Date : 04/18/2006 
Closing Date : 12/31/2010 
Loan/Credit/Grant Number : IBRD-48210 
Sector(s): District heating and energy efficiency services (85%), Oil and gas (15%) 
Theme(s): Natural disaster management (P), Pollution management and environmental 
health (P), Access to urban services and housing (S), Rural services and infrastructure 
(S), Climate change (S) 
 
 
Project Development Objectives: 
The project aims to provide the population residing in the Chernobyl-affected area with 
energy efficient and reliable heat and hot water services in order to improve their living 
environment. 
 
Progress toward achieving development objective(s): 
The project was not effective at the end of the reporting period, and it is too early to 
report progress in meeting the project development objective. 
 
Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 ) 
 
Loan/Credit/
Grant 

Status Amount Disbursed Undisbursed Cancellation 

IBRD-48210 Not Effective 50.00 0.00 50.00 0.00 
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