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Introduction

The Status of Projects in Execution (SOPE) Report for FY06 provides information on all
IBRD/IDA projects that were active on June 30, 2006.

The World Bank has issued a SOPE Report every year as an internal communication to the
Board of Executive Directors. In accordance with the Bank’s revised disclosure policy, since
FY02, the SOPE Report is available to the public.

The report is intended to bridge the gap in information available to the public between the Project
Appraisal Document, disclosed after the Bank approves a project, and the Implementation
Completion Report, disclosed after the project closes.

In addition to the project progress description, the FYO6 SOPE report* contains project level
comparisons of disbursement estimates and actual disbursements, and a table showing the
loan/credit/grant amount and disbursements to date for all active projects.

! Notes:

e Amounts for Projects in currencies other than U.S. dollars may not match exactly due to exchange
rate fluctuations over the life of the project.

e Dishursement graphs are not included for Development Policy Loans, which provide quick-
disbursing external financing to support policy and institutional reforms. For these loans, funds are
disbursed in one or more stages (tranches), released when the borrower complies with agreed
conditions.

e Projects which are not yet effective may not have a planned disbursement schedule and thus may
not include a graph.
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Country: Ukraine

Project Name (ID): Rural Land Titling and Cadastre Development ( P035777 )
Country: Ukraine

Board Approval Date : 06/24/2003

Midterm Review Date : 11/01/2007

Closing Date : 06/30/2012

Loan/Credit/Grant Number : IBRD-47090, IBRD-P3940, JPN-29537

Sector(s): General agriculture, fishing and forestry (85%), Agricultural extension and
research (10%), Central government administration (5%)

Theme(s): Legal institutions for a market economy (P), Personal and property rights (P),
State enterprise/bank restructuring and privatization (P), Rural markets (P)

Project Development Objectives:

To establish a national cadastre and title registry system, allocate land parcels to
individuals in rural areas on an equitable basis, establish their property rights by issuing
state deeds for land, and encourage the restructuring of farms into more efficient units,
with due consideration for environmental and social safeguards.

Progress toward achieving development objective(s):

The issuance of land title certificates has been progressing according to plan, primarily
through using the government's own resources. Contracts to undertake mapping and issue
title documents are progressing satisfactorily, but most other procurements are severely
delayed because of inefficiency in the procurement process. The establishment of a
unified cadastre and registration system has not progressed because of disagreement
between the implementing agency and the Ministry of Justice over institutional
responsibilities. Responsibility for the unified cadastre and registration system has now
been moved to the Ministry of Justice, but work on its development has still not started.
Project restructuring, that is underway, should help to resolve this problem. The farm
restructuring component has not commenced and it is planned to cut this component from
the project during restructuring.

Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )

Loan/Credit/ Status Amount Disbursed Undisbursed Cancellation
Grant

IBRD-47090 Effective 195.13 6.41 188.72 0.00
IBRD-P3940 Closed 1.44 0.00 0.00 1.44
JPN-29537 Closed 0.54 0.48 0.00 0.06
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Project Name (ID): Lviv Water and Wastewater ( P035786 )

Country: Ukraine

Board Approval Date : 06/05/2001

Midterm Review Date : 01/17/2005

Closing Date : 12/31/2006

Loan/Credit/Grant Number : IBRD-46100

Sector(s): Water supply (65%), Sewerage (35%)

Theme(s): Access to urban services and housing (P), Pollution management and

environmental health (S)

Project Development Objectives:

The objectives are to: (a) improve accessibility and quality of the water supply at an
affordable level in Lviv, and restore public confidence in the sector; (b) improve the
efficiency of Lviv Vodokanal (LVK)'s technical, commercial and financial operations;

and (c) to enhance LVK's financial capacity.

Progress toward achieving development objective(s):

The project is making progress towards meeting its development objectives. Water
supply is now being provided 24-hours to about 27% of the population (compared to 10%
at appraisal), and about 81% of the population receives not less than a 10-hour supply.

Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )

Loan/Credit/ Status Amount Disbursed Undisbursed Cancellation
Grant
IBRD-46100 Effective 24.25 12.86 11.39 0.00
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Project Name (ID): KIEV DISTRICT HEAT ( P044832)

Country: Ukraine

Board Approval Date : 05/21/1998

Midterm Review Date : 07/24/2002

Closing Date : 12/31/2006

Loan/Credit/Grant Number : IBRD-43240

Sector(s): District heating and energy efficiency services (100%)

Theme(s): Other urban development (P), State enterprise/bank restructuring and
privatization (P), Climate change (S)

Project Development Objectives:

The objectives are to: (a) replace and increase heat production capacity; (b) extend the
life of, increase the efficiency of, and enhance conservation of the Kyiv district heating
system; and (c) promote sound cost recovery policies and practices and the
commercialization and institutional strengthening of project district heating companies.

Progress toward achieving development objective(s):

Steady progress is being made toward development objectives. Implementation and
disbursement progress in FY06 has been much better that before. So far, 540 gigacalories
per hour of new heat production have been added to the Kyiv district heating system. In
addition, 168 kilometers of pre-insulated pipes have been procured and 100 kilometers
have been installed, and 33 km will be installed by October 2006.

Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )

Loan/Credit/ Status Amount Disbursed Undisbursed Cancellation
Grant
IBRD-43240 Effective 200.00 103.04 56.96 40.00
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Project Name (ID): State Tax Service Modernization (APL #1) ( P057815)

Country: Ukraine

Board Approval Date : 06/05/2003

Midterm Review Date : 12/31/2007

Closing Date : 06/30/2010

Loan/Credit/Grant Number : IBRD-46980, IBRD-P3850, JPN-25817, JPN-26696
Sector(s): Central government administration (100%)

Theme(s): Tax policy and administration (P), Administrative and civil service reform (S)

Project Development Objectives:

The objective is to establish a sustainable state revenue system including: (a) modern
business processes; (b) appropriate organizational structure; (c) improvements in key
functions such as tax payer registration, tax accounting and declaration processing; (d)
strengthened capacities in priority areas such as management, legislative and statistical
analysis, collection and large tax payer services; and (e)enhanced public accountability
mechanisms.

The Project was restructured during the 2006 Fiscal Year

The project was restructured to align the sequencing of activities under the Adaptable
Program Loan framework with the new government's objectives for tax reform.
Specifically, certain intermediate objectives were accelerated, including e-filing of return,
and fast-tracking taxpayer registration and return/data processing. There were no changes
in Project Development Objective or the project output.

Progress toward achieving development objective(s):

After an extended implementation delay during and following political changes in
Ukraine, the project was restructured in April 2006. Since then, implementation has
accelerated considerably and progress has been made in preparing for the modernization
of the processes and systems for taxpayer registration, declaration processing, tax
accounting, and audit. In addition, a number of pilots have been initiated in electronic
filing, consolidated data processing, and VAT administration with promising
developments. The State Tax Administration has noticeably improved its relations to
taxpayers, echoed in various surveys, through its growing ownership and improving
delivery of client-oriented taxpayer services.

Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )

Loan/Credit/ Status Amount Disbursed Undisbursed Cancellation
Grant

IBRD-46980 Effective 40.00 1.57 38.43 0.00
IBRD-P3850 Closed 2.00 0.00 0.00 2.00
JPN-25817 Closed 0.25 0.25 0.00 0.00
JPN-26696 Closed 0.13 0.13 0.00 0.00

-

() >

N



5050505050
< OMO NN AA

SUOIIIN $SN

20 0102

0 6002

z0 6002

0 8002

z0 800z

O 2002

20 L002

0 9002

20 9002

0 5002

20 s002

0 7002

20 v002

¥O €002

Formally Revised ‘

Actual to date

‘———Planned




Project Name (ID): Tuberculosis and HIV/AIDS Control ( P069857 )

Country: Ukraine

Board Approval Date : 12/19/2002

Midterm Review Date : 01/30/2006

Closing Date : 06/30/2007

Loan/Credit/Grant Number : IBRD-46820, JPN-26294

Sector(s): Health (75%), Law and justice (15%), Other social services (5%), Central
government administration (5%)

Theme(s): Other communicable diseases (P), HIV/AIDS (S), Health system performance

(S)

Project Development Objectives:

The objective is to reduce tuberculosis (TB) and HIV/AIDS related morbidity and
mortality through an effective National Strategy for TB Adapted to World Standard, and
an HIV/AIDS Program largely focused on prevention of transmission of the disease
among high-risk groups.

Progress toward achieving development objective(s):

After more than two years implementation, the project had failed to deliver the services
to target population and only 2 percent of the loan has been disbursed. The Bank
suspended the disbursement of the project on April 12, 2006. The government has
indicated that Ukraine needs the World Bank's support in TB/AIDS control and they
would like to salvage this project. The Bank and other UN agencies are working closely
with the government to restructure the project in order to lift the suspension.

Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )

Loan/Credit/ Status Amount Disbursed Undisbursed Cancellation
Grant
IBRD-46820 Effective 60.00 2.49 57.51 0.00
JPN-26294 Closed 0.42 0.29 0.00 0.12
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Project Name (ID): Social Investment Fund ( P069858 )

Country: Ukraine

Board Approval Date : 12/04/2001

Midterm Review Date : 05/10/2005

Closing Date : 06/30/2008

Loan/Credit/Grant Number : IBRD-46420, JPN-26452, JPN-54756, UK-28380
Sector(s): Other social services (20%), Roads and highways (20%), Health (20%),
General water, sanitation and flood protection (20%), General education (20%)
Theme(s): Participation and civic engagement (P), Other social protection and risk
management (P), Other human development (S), Social analysis and monitoring (S)

Project Development Objectives:

The project development objectives are: (a) improved living conditions of poor
communities and vulnerable groups in target areas; (b) empowered communities and
vulnerable groups in targeted areas to address local social needs; and (c) assistance to
reform of social protection by creating models of targeting and service provision.

Progress toward achieving development objective(s):

Project implementation was slower than anticipated. Considering the country
circumstances, however, the project has performed reasonably well, and made progress
towards accomplishing development objectives. The quality of community micro-
projects is good, and the beneficiaries are generally satisfied with the project. In
addition, the project made considerable progress in advancing in the area of social care
services.

Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )

Loan/Credit/ Status Amount Disbursed Undisbursed Cancellation
Grant

IBRD-46420 Effective 50.21 15.77 34.44 0.00
JPN-26452 Closed 0.27 0.25 0.00 0.01
JPN-54756 Effective 1.71 0.22 1.49 0.00

UK-28380 Closed 0.99 0.89 0.00 0.10
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Project Name (ID): e-Development ( P074885 )

Country: Ukraine

Board Approval Date : 05/06/2003

Midterm Review Date : 05/01/2005

Closing Date : 12/31/2006

Loan/Credit/Grant Number : IBRD-46920

Sector(s): General industry and trade (50%), General public administration (30%),
General information and communications (20%)

Theme(s): Administrative and civil service reform (P), Regulation and competition
policy (P), Public expenditure, financial management, and procurement (P), Participation
and civic engagement (S), Other accountability/anti-corruption (S)

Project Development Objectives:

The objective is more efficient decision-making in the government through the
introduction of ICT technologies which also foster private sector development and
strengthen civil society.

Progress toward achieving development objective(s):

There has been little progress made toward the development objective due to the initial
significant delay in project effectiveness and protracted procurement process. The project
has been suspended since December 2005.

Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )

Loan/Credit/ Status Amount Disbursed Undisbursed Cancellation
Grant
IBRD-46920 Effective 5.00 0.07 493 0.00
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Project Name (ID): Social Assistance System Modernization ( P075231)

Country: Ukraine

Board Approval Date : 11/17/2005

Midterm Review Date : 05/31/2007

Closing Date : 12/31/2008

Loan/Credit/Grant Number : IBRD-48070, IBRD-P4060, JPN-51134, SIDA-56178
Sector(s): Other social services (70%), Central government administration (15%), Sub-
national government administration (15%)

Theme(s): Social safety nets (P), Other social protection and risk management (S), Social
analysis and monitoring (S)

Project Development Objectives:
The project objective is to modernize the social assistance system in Ukraine to enable
better targeting of cash benefits.

Progress toward achieving development objective(s):

The project became effective in April 2006. A strategy for reforming Ukraine's social
assistance system was prepared and is under the Cabinet review. The subventions to
local governments for renovation of Local Social Welfare Offices (LSWOs) have been
allocated in the state budget for 2006 and the LSWOs are in the process of preparation for
civil works. This will allow all 754 LSWOs in Ukraine to reconfigure their premises to
make better conditions for servicing social assistance beneficiaries. After finishing these
works all LSWOs will also receive a package of software, hardware and training that
would allow them to better monitor targeting of the benefits. As of today twenty pilot
LSWOs funded under the Project Preparation Facility (PPF) started to service the clients
under a new, more client friendly business model.

Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )

Loan/Credit/ Status Amount Disbursed Undisbursed Cancellation
Grant

IBRD-48070 Effective 99.40 0.25 99.15 0.00
IBRD-P4060 Closed 2.00 0.33 1.67 0.00
JPN-51134 Closed 0.46 0.45 0.00 0.01
SIDA-56178 Effective 4.00 0.00 4.00 0.00
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Project Name (ID): Development of State Statistics System for Monitoring Social and
Economic Transformation ( P076338 )

Country: Ukraine

Board Approval Date : 03/25/2004

Midterm Review Date : 10/01/2006

Closing Date : 12/31/2009

Loan/Credit/Grant Number : IBRD-47290, JPN-51135

Sector(s): Central government administration (100%)

Theme(s): Economic statistics, modeling, and forecasting (P), Poverty strategy, analysis,
and monitoring (S), Other economic management (S)

Project Development Objectives:
The objective is to build a sustainable state statistical system which efficiently provides
timely and accurate data for policy evaluation and decision making.

Progress toward achieving development objective(s):

The project is making progress although implementation is still in the early stages. New
printing equipment for regional statistics offices is being installed to improve
dissemination and data collection mechanisms, and an updated software platform for
statistical data processing is being implemented. The State Statistical Committee has
improved data access through websites now established for each region, and have
improved access to data through the main web portal.

Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )

Loan/Credit/ Status Amount Disbursed Undisbursed Cancellation
Grant

IBRD-47290 Effective 32.00 2.15 29.85 0.00
JPN-51135 Closed 0.17 0.17 0.00 0.00
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Project Name (ID): Access to Financial Services ( P076553 )

Country: Ukraine

Board Approval Date : 06/22/2006

Closing Date : 06/30/2010

Loan/Credit/Grant Number : IBRD-48270, IBRD-P4020

Sector(s): Banking (95%), Sub-national government administration (3%), Central
government administration (1%), Non-compulsory pensions, insurance and contractual
savings (1%)

Theme(s): Rural markets (P), Small and medium enterprise support (P), Regulation and
competition policy (S)

Project Development Objectives:
The project development objective is to increase access to financial services in rural
areas, specifically for rural small- and medium-sized enterprises.

Progress toward achieving development objective(s):

The project did not become effective yet, and, therefore, there were no disbursements
from the main loan. Implementation of the activities under the Advance Loan (Project
Preparation Facility - PPF) is satisfactory, although the disbursements are slower than
expected.

Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )

Loan/Credit/ Status Amount Disbursed Undisbursed Cancellation
Grant

IBRD-48270 Not Effective 150.00 0.00 150.00 0.00
IBRD-P4020 Effective 1.82 0.60 1.22 0.00
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Project Name (ID): Equal Access to Quality Education in Ukraine ( PO77738)
Country: Ukraine

Board Approval Date : 05/24/2005

Midterm Review Date : 06/15/2007

Closing Date : 12/31/2009

Loan/Credit/Grant Number : IBRD-47800, JPN-51136

Sector(s): Secondary education (50%), Central government administration (35%), Sub-
national government administration (15%)

Theme(s): Education for all (P), Education for the knowledge economy (P),
Administrative and civil service reform (S), Rural services and infrastructure (S)

Project Development Objectives:

The objective is to provide equal access to quality education and to improve the
efficiency of the education system to prepare Ukraine's graduates for the knowledge
society.

Progress toward achieving development objective(s):
The project implementation was delayed but implementation activities are now being
planned.

Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )

Loan/Credit/ Status Amount Disbursed Undisbursed Cancellation
Grant
IBRD-47800 Effective 86.59 0.43 86.15 0.00
JPN-51136 Closed 0.77 0.76 0.00 0.01
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Project Name (ID): Hydropower Rehabilitation ( P083702 )

Country: Ukraine

Board Approval Date : 06/21/2005

Closing Date : 06/30/2012

Loan/Credit/Grant Number : IBRD-47950

Sector(s): Renewable energy (81%), Central government administration (19%)
Theme(s): Climate change (P), Water resources management (P), Debt management and
fiscal sustainability (S), Other public sector governance (S), Regional integration (S)

Project Development Objectives:

The overall program objective is to improve the security, reliability and quality of energy
supply, and, thereby, facilitate unimpeded operation of the energy market, both
domestically and internationally. The first phase aims to improve financial and
operational stability of the energy sector.

Progress toward achieving development objective(s):

Initial results are positive and include improved financial condition of UkrHydroEnergo
(UHE), after the energy regulator introduced a two-tier tariff for UHE in January 2006,
and good progress by the Ministry of Fuel and Energy in preparing a conceptual plan for
legal and technical harmonization of Ukraine's energy sector with the main principles of
the European Union Internal Energy Market. Also, the adoption of the Debt Law (July
2005) and progress in its implementation are important positive developments.
Significant increases in coal, gas and electricity tariffs helped reduce quasi-fiscal
activities in the energy sector and started eliminating cross-subsidies. Financial
discipline (cash collections for gas and electricity) remained at a satisfactory level during
the tariff adjustments.

Lending Information/Disbursement Summary ( USD millions, as of June 30 2006 )

Loan/Credit/ Status Amount Disbursed Undisbursed Cancellation
Grant
IBRD-47950 Effective 106.00 0.53 105.47 0.00

-

N



o O O O o
©w © <

SUOIIIN $SN

120
100

¥O TT0C

20 1102

O 0T0Z

zO 0102

0 6002

20 6002

0 8002

20 8002

O 2002

z0 1002

0 9002

20 9002

0 5002

Formally Revised ‘

‘ — — —Planned - - - - - Actual to date

N~
—




	Introduction 

