

STATUS OF PROJECTS IN EXECUTION – FY06
SOPE
REGION: Middle East and North Africa
COUNTRY: IRAQ

Operations Policy and Country Services
SEPTEMBER 19, 2006



Report on the Status of Projects in Execution - FY06
SOPE
Region: Middle East and North Africa
Country: Iraq

Introduction

The Status of Projects in Execution (SOPE) Report for FY06 provides information on all IBRD/IDA projects that were active on June 30, 2006.

The World Bank has issued a SOPE Report every year as an internal communication to the Board of Executive Directors. In accordance with the Bank's revised disclosure policy, since FY02, the SOPE Report is available to the public.

The report is intended to bridge the gap in information available to the public between the Project Appraisal Document, disclosed after the Bank approves a project, and the Implementation Completion Report, disclosed after the project closes.

In addition to the project progress description, the FY06 SOPE report¹ contains project level comparisons of disbursement estimates and actual disbursements, and a table showing the loan/credit/grant amount and disbursements to date for all active projects.

¹ Notes:

- Amounts for Projects in currencies other than U.S. dollars may not match exactly due to exchange rate fluctuations over the life of the project.
- Disbursement graphs are not included for Development Policy Loans, which provide quick-disbursing external financing to support policy and institutional reforms. For these loans, funds are disbursed in one or more stages (tranches), released when the borrower complies with agreed conditions.
- Projects which are not yet effective may not have a planned disbursement schedule and thus may not include a graph.



Country: Iraq

Project Name (ID): IQ-EMERGENCY ROAD REHABILITATION (P087735)

Country: Iraq

Board Approval Date : 06/29/2006

Closing Date : 06/30/2010

Loan/Credit/Grant Number : IDA-42120

Sector(s): Roads and highways (98%), Central government administration (2%)

Theme(s): Rural services and infrastructure (P), Conflict prevention and post-conflict reconstruction (P), Improving labor markets (S), Non-communicable diseases and injury (S)

Project Development Objectives:

The objective of the proposed Emergency Road Rehabilitation Project is to improve the condition of road assets by rehabilitating highly damaged segments of the country's highway and rural road networks, reestablishing critical river crossings, and restoring the capacity to manage and maintain road assets.

Progress toward achieving development objective(s):

Not yet effective.

Lending Information/Disbursement Summary (USD millions, as of June 30 2006)

Loan/Credit/ Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-42120	Not Effective	137.00	0.00	137.00	0.00



Project Name (ID): Iraq Third Emergency Education Project (P096234)

Country: Iraq

Board Approval Date : 11/29/2005

Closing Date : 01/31/2009

Loan/Credit/Grant Number : IDA-41280

Sector(s): Primary education (49%), Secondary education (49%), Central government administration (2%)

Theme(s): Education for all (P), Improving labor markets (S)

Project Development Objectives:

The principal objective of the project is to alleviate overcrowding in primary and secondary schools through school construction and provision of furniture and equipment. The project will also lay the groundwork for broader school reform and system reconstruction.

Progress toward achieving development objective(s):

Not yet effective.

Lending Information/Disbursement Summary (USD millions, as of June 30 2006)

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-41280	Not Effective	101.57	0.00	101.57	0.00

