

**STATUS OF PROJECTS IN EXECUTION – FY07**  
**SOPE**  
**COMOROS**

**Operations Policy and Country Services**  
**OCTOBER 10, 2007**



## Introduction

The Status of Projects in Execution (SOPE) Report for FY07 provides information on all IBRD/IDA projects that were active as of June 30, 2007. The World Bank has issued a SOPE Report every year as an internal communication to the Board of Executive Directors. In accordance with the Bank's revised disclosure policy, since FY02, the SOPE Report is available to the public.

The report is intended to bridge the gap in information available to the public between the Project Appraisal Document or Program Document, disclosed after the Bank approves a project, and the Implementation Completion Report, disclosed after the project closes.

In addition to the project progress description, the FY07 SOPE report<sup>1</sup> contains project level comparisons of disbursement estimates and actual disbursements, and a table showing the loan/credit/grant amount and disbursements to date.

---

<sup>1</sup> Notes:

- Amounts and Graphs for loans/credits/grants in currencies other than U.S. dollars may not match exactly due to exchange rate fluctuations over the life of the project.
- Disbursement graphs are not included for Development Policy Operations, which provide quick-disbursing financing to support policy and institutional reforms. For these operations, funds are disbursed in one or more stages (tranches), released when the borrower complies with agreed prior actions.
- Projects which are not yet effective may not have a planned disbursement schedule and thus will not include a graph.



**Country: Comoros**

**Project Name (ID):** Services Support Credit SIL ( P084315 )

**Country:** Comoros

**Board Approval Date :** 03/11/2004

**Midterm Review Date :** 09/07/2006

**Closing Date :** 06/30/2010

**Loan/Credit/Grant Number :** IDA-Q3770, IDA-H2650, IDA-38680

**Sector(s):** Other social services(30%), Water supply(25%), General transportation sector(15%), General education sector(15%), Health(15%)

**Theme(s):** Participation and civic engagement(P), Other human development(P), Water resource management(P), Other social development(S), Health system performance(S)

**Project Development Objectives:**

The objectives are to: (i) maintain basic social and economic infrastructure for disadvantaged communities and vulnerable groups; and (ii) contribute to building the capacity of communities and local actors.

**Progress toward achieving development objective(s):**

The objectives are expected to be met. By end 2006, 70 communities had prepared a community development plan through a participatory process (compared to a target of 90 by end project) and 51 communities have benefited from at least one sub project.

**Lending Information/Disbursement Summary ( USD millions, as of June 30 2007 )**

<b>Loan/Credit/ Grant</b>	<b>Status</b>	<b>Amount</b>	<b>Disbursed</b>	<b>Undisbursed</b>	<b>Cancellation</b>
IDA-Q3770	Closed	0.60	0.00	0.00	0.60
IDA-H2650	Effective	5.15	0.00	5.15	0.00
IDA-38680	Effective	13.64	9.62	3.84	0.00



Status of Projects in Execution - FY07  
AFRICA REGION

