

**STATUS OF PROJECTS IN EXECUTION – FY07**  
**SOPE**  
**KIRIBATI**

**Operations Policy and Country Services**  
**OCTOBER 10, 2007**



**Country: Kiribati**

**Project Name (ID):** Adaptation Program Phase II -Pilot Implementation ( P089326 )

**Country:** Kiribati

**Board Approval Date :** 06/01/2006

**Closing Date :** 06/30/2009

**Loan/Credit/Grant Number :** AUSL-56115, MULT-53994, WBTF-56267, NZL-56594

**Sector(s):** General public administration sector(45%), General agriculture, fishing and forestry sector(26%), Central government administration(24%), Sub-national government administration(5%)

**Theme(s):** Vulnerability assessment and monitoring(P), Climate change(P), Natural disaster management(P), Other environment and natural resources management(S), Participation and civic engagement(S)

**Project Development Objectives:**

The objective of the Pilot Implementation Phase is to develop and demonstrate the systematic diagnosis of climate-related problems and the design of cost-effective adaptation measures while continuing the integration of climate risk awareness and responsiveness into economic and operational planning.

**The project was restructured, or received Additional Financing during FY 07**

Additional financing in the amount of AU\$ 882,000 has been provided by AusAID to expand the work under Component 3 of KAP II.

**Progress toward achieving development objective(s):**

Progress towards the objective has been marginally satisfactory. Initial implementation of KAP II has been slow because of delays in the recruitment of key technical assistance that are being addressed. Most of the core activities under the project will now start in FY08. However, climate change adaptation activities have been integrated into the Ministries' annual Operational Programs (MOPs) for calendar year 2007.

**Lending Information/Disbursement Summary ( USD millions, as of June 30 2007 )**

Loan/Credit/ Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
AUSL-56115	Effective	1.67	0.15	1.50	0.00
MULT-53994	Closed	0.10	0.09	0.00	0.01
WBTF-56267	Effective	1.80	0.29	1.51	0.00
NZL-56594	Effective	0.31	0.16	0.15	0.00



Status of Projects in Execution - FY07  
EAST ASIA AND PACIFIC REGION

