

STATUS OF PROJECTS IN EXECUTION–FY08

AFRICA REGION

COUNTRY: TOGO

**Operations Policy and Country Services
October 11, 2008**



Introduction

The Status of Projects in Execution (SOPE) Report for FY08 provides information on all IBRD/IDA projects that were active as of June 30, 2008. For the first time, the SOPE report will include recipient-executed projects (over US\$ 5 million). The World Bank has issued a SOPE Report every year as an internal communication to the Board of Executive Directors. In accordance with the Bank's revised disclosure policy, since FY02, the SOPE Report is available to the public.

The report is intended to bridge the gap in information available to the public between the Project Appraisal Document or Program Document, disclosed after the Bank approves a project, and the Implementation Completion Report, disclosed after the project closes.

In addition to the project progress description, the FY08 SOPE report¹ contains project level comparisons of disbursement estimates and actual disbursements, and a table showing the loan/credit/grant amount and disbursements to date.

¹ Notes:

- Amounts and graphs for loans/credits/grants in currencies other than U.S. dollars may not match exactly due to exchange rate fluctuations over the life of the project.
- Graphs of original estimates for some recipient-executed projects might not exist since they are not required in the project document.
- Disbursement graphs are not included for Development Policy Operations, which provide quick-disbursing financing to support policy and institutional reforms. For these operations, funds are disbursed in one or more stages (tranches), released when the borrower complies with agreed prior actions.
- Projects which are not yet effective may not have a planned disbursement schedule and thus will not include a graph.

Project Name (ID): Community Development Project ERL (FY08) (P110943)

Country: Togo

Board Approval Date: 06/26/2008

Closing Date: 06/30/2012

Loan/Credit/Grant Number: IDA-H4090

Sector(s): Primary education (30%), General agriculture, fishing and forestry sector (25%), Health (18%), Other social services (17%), General public administration sector (10%)

Theme(s): Participation and civic engagement (P), Other social development (S), Education for all (S), Health system performance (S), Rural services and infrastructure (S)

Project Development Objectives:

The project objective is to provide poor communities with improved basic socio-economic infrastructure and income generating activities. .

The project was restructured, or received Additional Financing during FY 08

Additional financing will be proposed to expand the income generating activity component of the program, as a part of the Bank's response to the food price crisis.

Progress toward achieving development objective(s):

The project was not yet effective before the close of the reporting period.

Lending Information/Disbursement Summary (USD millions, as of June 30, 2008)

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
IDA-H4090	Not Effective	17.34	0.00	17.34	0.00

