

**STATUS OF PROJECTS IN EXECUTION – FY08**

**EAST ASIA AND PACIFIC REGION**

**COUNTRY: KIRIBATI**

**Operations Policy and Country Services  
October 11, 2008**





## Introduction

The Status of Projects in Execution (SOPE) Report for FY08 provides information on all IBRD/IDA projects that were active as of June 30, 2008. For the first time, the SOPE report will include recipient-executed projects (over US\$ 5 million). The World Bank has issued a SOPE Report every year as an internal communication to the Board of Executive Directors. In accordance with the Bank's revised disclosure policy, since FY02, the SOPE Report is available to the public.

The report is intended to bridge the gap in information available to the public between the Project Appraisal Document or Program Document, disclosed after the Bank approves a project, and the Implementation Completion Report, disclosed after the project closes.

In addition to the project progress description, the FY08 SOPE report<sup>1</sup> contains project level comparisons of disbursement estimates and actual disbursements, and a table showing the loan/credit/grant amount and disbursements to date.

---

<sup>1</sup> Notes:

- Amounts and graphs for loans/credits/grants in currencies other than U.S. dollars may not match exactly due to exchange rate fluctuations over the life of the project.
- Graphs of original estimates for some recipient-executed projects might not exist since they are not required in the project document.
- Disbursement graphs are not included for Development Policy Operations, which provide quick-disbursing financing to support policy and institutional reforms. For these operations, funds are disbursed in one or more stages (tranches), released when the borrower complies with agreed prior actions.
- Projects which are not yet effective may not have a planned disbursement schedule and thus will not include a graph.

**Project Name (ID):** KIA Adaptation Program Phase II -Pilot Imp (P089326)

**Country:** Kiribati

**Board Approval Date:** 06/01/2006

**Closing Date:** 06/30/2009

**Loan/Credit/Grant Number:** TF-53994, TF-56115, TF-56267, TF-56594

**Sector(s):** General public administration sector (45%), General agriculture, fishing and forestry sector (26%), Central government administration (24%), Sub-national government administration (5%)

**Theme(s):** Vulnerability assessment and monitoring (P), Climate change (P), Natural disaster management (P), Other environment and natural resources management (S), Participation and civic engagement (S)

### Project Development Objectives:

The objective of the Pilot Implementation Phase is to develop and demonstrate the systematic diagnosis of climate-related problems and the design of cost-effective adaptation measures while continuing the integration of climate risk awareness and responsiveness into economic and operational planning.

### Progress toward achieving development objective(s):

Progress towards achieving the development objective has been slow, and the project remains behind schedule. Previous recruitment delays have been addressed and several key consultancies have been mobilized. Activities have taken place in: (a) policy, planning and information; (b) land use, physical structures and ecosystems; and (c) freshwater resources. Climate change adaptation activities have been integrated into the Ministerial Operational Plans; however, monitoring of these activities remains uneven. The mid-term review in the second half of calendar year 2008 will consider the necessary adjustments to address project implementation challenges.

### Lending Information/Disbursement Summary (USD millions, as of June 30, 2008)

Loan/Credit/Grant	Status	Amount	Disbursed	Undisbursed	Cancellation
TF-53994	Closed	0.10	0.09	0.00	0.01
TF-56115	Effective	2.47	0.17	2.28	0.00
TF-56267	Effective	1.80	0.72	1.08	0.00
TF-56594	Effective	0.31	0.17	0.14	0.00

