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Introduction 

The Status of Projects in Execution (SOPE) Report for FY08 provides information on all IBRD/IDA 
projects that were active as of June 30, 2008. For the first time, the SOPE report will include recipient-
executed projects (over US$ 5 million).  The World Bank has issued a SOPE Report every year as an 
internal communication to the Board of Executive Directors. In accordance with the Bank’s revised 
disclosure policy, since FY02, the SOPE Report is available to the public. 
 
The report is intended to bridge the gap in information available to the public between the Project 
Appraisal Document or Program Document, disclosed after the Bank approves a project, and the 
Implementation Completion Report, disclosed after the project closes. 
 
In addition to the project progress description, the FY08 SOPE report1 contains project level comparisons 
of disbursement estimates and actual disbursements, and a table showing the loan/credit/grant amount and 
disbursements to date. 
 

                                                 
1  Notes: 
•  Amounts and graphs for loans/credits/grants in currencies other than U.S. dollars may not match exactly due to 

exchange rate fluctuations over the life of the project. 
•  Graphs of original estimates for some recipient-executed projects might not exist since they are not required in the 

project document. 
•  Disbursement graphs are not included for Development Policy Operations, which provide quick-disbursing 

financing to support policy and institutional reforms. For these operations, funds are disbursed in one or more 
stages (tranches), released when the borrower complies with agreed prior actions. 

•  Projects which are not yet effective may not have a planned disbursement schedule and thus will not include a 
graph. 
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Project Name (ID): CI-Emerg Multi-Sect HIV/AIDS Proj (FY08) (P071631) 
Country: Cote d'Ivoire 
Board Approval Date: 06/12/2008 
Closing Date: 09/30/2012 
Loan/Credit/Grant Number: IDA-H3990 
Sector(s): Health (38%), Central government administration (24%), Other social services (21%), Sub-
national government administration (12%), Solid waste management (5%) 
Theme(s): HIV/AIDS (P), Population and reproductive health (S), Participation and civic engagement 
(S), Other social development (S), Child health (S) 
 
Project Development Objectives: 
The Project aims to increase access to and utilization of: (i) prevention services among vulnerable and 
high risk groups; and (ii) treatment and care services for HIV/AIDS infected and affected persons, notably 
the persons living with HIV/AIDS. 
 
Progress toward achieving development objective(s): 
The project was not yet effective before the close of the reporting period. 
 

Lending Information/Disbursement Summary (USD millions, as of June 30, 2008) 
 

Loan/Credit/Grant Status Amount Disbursed Undisbursed Cancellation
IDA-H3990 Not Effective 20.03 0.00 20.03 0.00 
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Project Name (ID): CI-Post-Conflict Assistance (FY08) (P082817) 
Country: Cote d'Ivoire 
Board Approval Date: 07/17/2007 
Closing Date: 12/31/2011 
Loan/Credit/Grant Number: IDA-Q4020, IDA-H3230 
Sector(s): Other social services (55%), Central government administration (20%), Vocational training 
(17%), General education sector (5%), Health (3%) 
Theme(s): Conflict prevention and post-conflict reconstruction (P), Improving labor markets (S), Social 
risk mitigation (S) 
 
Project Development Objectives: 
The objective of the project is to improve conflict-affected communities' and individuals' opportunities for 
economic reintegration and access to social services. 
 
Progress toward achieving development objective(s): 
The project has been effective for less than a year as such, it is too early to chart progress against the 
development objective. In spite this however, the recruitment of key project staff and the establishment of 
the foundations for the various economic re-integration activities are underway. Large scale employment-
generating public works, key to the goal of economic re-integration, have started as well. 
 

Lending Information/Disbursement Summary (USD millions, as of June 30, 2008) 
 

Loan/Credit/Grant Status Amount Disbursed Undisbursed Cancellation
IDA-Q4020 Closed 0.59 0.00 0.00 0.59 
IDA-H3230 Effective 127.59 10.34 117.34 0.00 
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Project Name (ID): CI-Governance and Institutional Dev. (P107355) 
Country: Cote d'Ivoire 
Board Approval Date: 06/12/2008 
Closing Date: 12/15/2012 
Loan/Credit/Grant Number: IDA-H4010 
Sector(s): Central government administration (100%) 
Theme(s): Public expenditure, financial management and procurement (P), Other environment and 
natural resources management (S), Rural policies and institutions (S), Other public sector governance (S) 
 
Project Development Objectives: 
The objective of the project is to improve economic governance, transparency in the use of public 
resources and economic efficiency in PFM and procurement, cocoa-coffee and energy sectors. 
 
Progress toward achieving development objective(s): 
The project was not effective before the close of the reporting period. 
 

Lending Information/Disbursement Summary (USD millions, as of June 30, 2008) 
 

Loan/Credit/Grant Status Amount Disbursed Undisbursed Cancellation
IDA-H4010 Not Effective 13.03 0.00 13.03 0.00 
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Project Name (ID): CI-Emergency Urban Infrast. ERL (FY08) (P110020) 
Country: Cote d'Ivoire 
Board Approval Date: 06/12/2008 
Closing Date: 09/15/2012 
Loan/Credit/Grant Number: IDA-H3970 
Sector(s): Water supply (30%), Roads and highways (30%), Solid waste management (15%), Sewerage 
(15%), Sub-national government administration (10%) 
Theme(s): Other urban development (P), Access to urban services and housing (P), Municipal 
governance and institution building (S) 
 
Project Development Objectives: 
The Project Development Objective (PDO) is to increase access to and improve the quality of urban 
infrastructure and services in the country's two largest cities, Abidjan and Bouaké. 
 
Progress toward achieving development objective(s): 
The project was not effective before the close of the reporting period. 
 

Lending Information/Disbursement Summary (USD millions, as of June 30, 2008) 
 

Loan/Credit/Grant Status Amount Disbursed Undisbursed Cancellation
IDA-H3970 Not Effective 93.00 0.00 93.00 0.00 
      

 
 

 


